

From: Renan Ramirez [renan@co.hidalgo.tx.us]
Sent: Thursday, April 12, 2007 8:16 AM
To: martha.salazar@co.hidalgo.tx.us; valde.guerra@co.hidalgo.tx.us; raul.silguero@co.hidalgo.tx.us
Cc: 'Jd.Salinas'; 'cruz'
Subject: FW: Kmart update
Marty,

Cruz has copied Daniel on numerous emails with these concerns yet it seems no one is in the lead on this project. Can we have a workshop on this again? We did it in fits and starts, but it wasn't followed up on.

IT is going on the record as being SERIOUSLY concerned about the status of the project.

Thanks!

=====

Renán Ramirez
Chief Information Officer
Hidalgo County, Texas
956-292-7010 x. 6011
www.co.hidalgo.tx.us

From: cruz [mailto:cruz.quintana@co.hidalgo.tx.us]
Sent: Tuesday, April 10, 2007 5:02 PM
To: 'Renan Ramirez'
Cc: 'Juan de Leon'; 'Moises Salazar'; 'Daniel Flores'; 'Fernando Cantu'
Subject: Kmart update

It continues to be a frustrating adventure with architect/contractor. I have found data drops and electrical outlets behind cabinets and drawers. Electrician will move one because it may have been a mistake on their part, but will not move others because that is where the architect drew them and that is where he will leave them regardless of clear common sense error in drawing.

MDF: Plywood is on, but not painted; No ground bar; No power for UPS.

Cat5 cabling is almost complete and being worked on; internal fiber ring has been installed. External fiber run to be done, however we are waiting for Renan approval on the small juvi piece that needs to be done yesterday. Wireless in approval process.

Racks cannot be installed until floor is painted or tile is installed.

There are power outlet issues & possible A/C issues for tax office computer room; Fernando was advised and he will handle.

There are many, many things to be done; too many to name at this point. I'm not sure what was said in court this morning on percent complete, but this puppy **won't** be ready till end of May at the earliest and pushing contractor may cause more errors and omissions than are occurring now.

Cruz

Martha Salazar

From: Renan Ramirez [renan@co.hidalgo.tx.us]
Sent: Thursday, April 12, 2007 8:40 AM
To: martha.salazar@co.hidalgo.tx.us; daniel.flores@co.hidalgo.tx.us
Cc: valde.guerra@co.hidalgo.tx.us; 'Jd.Salinas'; 'cruz'
Subject: Kmart move

Daniel,

I would like to ask who it is and when it is decided when the sequence for department moves to the Kmart building happens?

The IT Department is kept out of the loop of these meetings. We find out AFTER the fact via a memo. It is imperative that the IT Department have input in these meetings as we are heavily involved in preparing the data and telephone infrastructure in the building, need to determine equipment moves and plan out service switchovers.

You can ALWAYS contact me via email or telephone at this office.

Thanks!

=====
Renán Ramirez
Chief Information Officer