



Hidalgo County
Border Colonias Access Program

MEMORANDUM

TO: Marty Salazar, Hidalgo County Purchasing Agent
Attn: Laura R. Moya, HCCAP Buyer II

CC: Commissioner Jose M Flores, Hidalgo County Precinct 3
Norma Ceballos, HCCAP Precinct 3 Coordinator
Rosanna Schettino, HCCAP Auditor
HCCAP County Wide Files

FROM: Agapito Vargas, Jr., Hidalgo County BCAP Director

DATE: 9 May 2007

Subject: Court Approval of Change Order 1; Hilda Subdivision, CSJ: 2C1080325 -
Round II Colonia Access Program Project

Marty, please place the above-mentioned item on Commissioner's Court for Tuesday, 15th May 2007.


Request Court approval to accept Change Order No.1 for a Border Colonias Access Program project Hilda Subdivision - CSJ: 2C1080325. The change order calls for a net decrease in the amount of (\$24,210.00). The project engineer is Hinojosa Engineering, Inc. and the project contractor is S&G Paving.

If you have any questions, please advice.

Thanks,

memo purchasing change order 1 hilda subdivision may07

301 East State Street * Pharr, Texas 78577 * Telephone # 787-1891 *FAX 787-4683



Texas Department of Transportation

PO BOX 1717 • PHARR TEXAS 78577-1717 • (956) 702-6100

May 7, 2007

Mr. Agapito Vargas, Director
Hidalgo County Colonia Access Program
301 East State Street
Pharr, TX 78577

Dear Mr. Vargas:

Thank you for providing a copy of Change Order #1 for Hidalgo County's 2nd-call Border Colonia Access Program project 2C1080325, Hilda Subdivision. The change order reconciles items to revised construction drawings, and we will provide a TxDOT concurrence signature after the County has approved it.

Sincerely,

Sharon Slagle
Pharr District Colonia Program Manager

THE TEXAS PLAN
REDUCE CONGESTION • ENHANCE SAFETY • EXPAND ECONOMIC OPPORTUNITY • IMPROVE AIR QUALITY
INCREASE THE VALUE OF OUR TRANSPORTATION ASSETS

An Equal Opportunity Employer

CHANGE ORDER

NO. 1

PROJECT: Road Construction of Hilda Subdivision **DATE OF ISSUANCE:** 4/23/2007
OWNER: Hidalgo County Precinct No.3 **OWNER'S PROJECT NO.:** CAP-06-008-11-01
ADDRESS: 724 North Breyfogle Road
 Mission, Tx 78572
CONTRACTOR: S&G Paving **ENGINEER:** Hinojosa Engineering, Inc
ADDRESS: 525 C. N. 23rd Street
 McAllen, TX 78501
CONTRACT FOR: \$265,211.58 **ENGINEER'S PROJECT NO.:** 06-210

You are hereby directed to make the following changes in the Contract Documents.

Description: Reconciliation of items to revised construction drawings.

Purpose: Final Quantitative Adjustments.


Attachments: 1. Tabulation of items to be reconciled.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price: <u>\$265,211.58</u>	Original Contract Time: <u>90 working days</u> days
Previous Change Order No.s: <u>0</u> <u>\$0.00</u>	Change from Previous Change Orders <u>0 working days</u> days
Contract Price prior to this Change Order <u>\$265,211.58</u>	Contract Time prior to this Change Order <u>0 working days</u> days
Net Decrease of this Change Order <u>\$64,061.00</u>	Net Increase of this Change Order <u>0 working days</u> days
Contract Price with all approved Change Orders <u>\$201,150.58</u>	Contract Time with all approved Change Orders <u>90 working days</u> days

APPROVED:

 Owner Date
 Hidalgo County Judge

APPROVED:


 Contractor Date
 S&G Paving 4-23-07

APPROVED:

 Date
 Texas Dept. of Transportation

RECOMMENDED:


 Engineer Date
 Hinojosa Engineering, Inc. 4-23-07


CONTRACT CHANGE ORDER

Contract No. CAP-06-006-11-01 Date: April 23, 2007
 Change Order No. 1 Project: Road Construction of Hilda Subd
 To: S&G Paving Location: Hidalgo County, TX

You are hereby requested to comply with the following changes from the contract plans and/or specifications:


Item No.	Description of Changes	Decrease in Contract	Increase in Contract
262	Lime Treatment for Base Course	\$8,095.00	
262	Lime (TY A Slurry), (TY B or TY C)	\$4,560.00	
310	Prime Coat (MC-30)	\$603.00	
340	Asphalt Concrete Pavement Type "D"	\$7,080.00	
464	RCP CL III (18")	\$2,520.00	
464	RCP CL III (15")	\$37,752.00	
467	Safety End Treatment	\$1,000.00	
529	Valley Gutter	\$936.00	
529	Concrete Curb and Gutter		\$24,210.00
5249	Temporary Sediment Control Fence (Install)	\$20,580.00	
5249	Temporary Sediment Control Fence (Remove)	\$5,145.00	
	Total Decrease	\$82,656.00	
	Total Increase		\$24,210.00
	Net Decrease in Contract Price	\$64,061.00	

The sum of **\$ 64,061.00** is hereby deducted from the total contract price of **\$ 265,211.58**, and the total adjusted contract price to date is **\$ 201,150.58**. The time for completion of the contract is 90 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:  Date: 4-23-07
 S&G Paving.

Recommended by:  Date: 4-23-07
 Hinojosa Engineering, Inc.

Approved by: _____ Date: _____
 Hidalgo County Judge

Approved by:  Date: 4/30/07
 Texas Dept. of Transportation

Note: Please refer to page 3 for description of changes in quantities and unit prices.