

**RIKE OGDEN FIGUEROA ALLEX ARCHITECTS INC.  
CHANGE ORDER NO. 2R**

**PROJECT** Hidalgo County Offices at the  
Property formerly known as the Kmart Bldg.  
Edinburg, Texas

**CHANGE ORDER NO.:** Two (2)

**TO:** Joe D. Williamson Construction  
P.O. Box 4352  
McAllen, Texas 78502

**DATE:** 22-May-07  
**PROJECT #:** 25004  
**CONTRACT FOR:** General Construction  
**CONTRACT DATE:** 8/4/2006

YOUR ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT

**ITEM #1 TELEPHONE CONDUIT:**

That amount to ADD 4" PVC conduit to easement as requested by SBC. \$ 2,683.20

**AMOUNT TO BE DEDUCTED FROM ALLOWANCE TO REPAIR:** \$ 2,683.20

ALLOWANCE TO REPAIR: \$ (20,000.00)  
Change Order No. 2: \$ 2,683.20  
Balance of Allowance: \$ (17,316.80)

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his agreement  
herewith, including any adjustment in the Contract Sum/Time.

THE ORIGINAL CONTRACT SUM WAS..... \$ 3,250,000.00  
NET CHANGES BY PREVIOUSLY AUTHORIZED CHANGE ORDERS..... \$ (446,408.00)  
THE CONTRACT SUM PRIOR TO THIS CHANGE ORDER WAS..... \$ 2,803,592.00  
THE CONTRACT SUM WILL BE **UNCHANGED** BY.....  
THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE..... \$ 2,803,592.00  
THE CONTRACT TIME WILL BE UNCHANGED BY ..... ZERO (0) DAYS

ARCHITECT	CONTRACTOR	OWNER
ROFA Architects Inc. 1007 Walnut Avenue McAllen, Texas 78501	Joe D. Williamson Construction P.O. Box 4352 McAllen, Texas 78502	County of Hidalgo P.O. Box 1346 Edinburg, Texas 78539
By:	By:	By:
Date:	Date:	Date: