

**RIKE OGDEN FIGUEROA ALLEX ARCHITECTS INC.
CHANGE ORDER NO. 6**

PROJECT Hidalgo County Offices at the Property formerly known as the Kmart Bldg. Edinburg, Texas	CHANGE ORDER NO.: Six (6)
TO: Joe D. Williamson Construction P.O. Box 4352 McAllen, Texas 78502	DATE: 25-May-07 PROJECT #: 25004 CONTRACT FOR: General Construction CONTRACT DATE: 8/4/2006

YOUR ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT

ITEM #1 Fire Sprinkler Check Valve:

That amount to raise existing fire sprinkler check valve above ceiling line.

ADD \$ 1,278.00

Amount to Deduct from Repair Allowance: \$ 1,278.00

CONTINGENCY ALLOWANCE:	\$ (40,000.00)	REPAIR ALLOWANCE:	\$ (20,000.00)
Change Order No. 3:	\$ 322,399.65	Change Order No. 2r:	\$ 2,683.20
Amount to ADD to Contract:	\$ 282,399.65	Balance of Allowance:	\$ (17,316.80)
Change Order No. 4:	\$ 32,711.00	Change Order No. 6:	\$ 1,278.00
Amount to ADD to Contract:	\$ 315,110.65	Balance of Allowance:	\$ (16,038.80)
Change Order No. 5:	\$ 540.00		
Amount to ADD to Contract:	\$ 315,650.65		

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum/Time.

THE ORIGINAL CONTRACT SUM WAS.....	\$ 3,250,000.00
NET CHANGES BY PREVIOUSLY AUTHORIZED CHANGE ORDERS.....	\$ (130,757.35)
THE CONTRACT SUM PRIOR TO THIS CHANGE ORDER WAS.....	\$ 3,119,242.65
THE CONTRACT SUM WILL BE UNCHANGED BY.....	\$ -
THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE.....	\$ 3,119,242.65
THE CONTRACT TIME WILL BE UNCHANGED BY	ZERO (0) DAYS

ARCHITECT	CONTRACTOR	OWNER
ROFA Architects Inc. 1007 Walnut Avenue McAllen, Texas 78501	Joe D. Williamson Construction P.O. Box 4352 McAllen, Texas 78502	County of Hidalgo P.O. Box 1346 Edinburg, Texas 78539
By:	By:	By:
Date:	Date:	Date: