



TEDSI INFRASTRUCTURE GROUP
 Consulting Engineers

1201 East Expressway 83
 Mission, Texas 78572
 956-424-7898 (Phone)
 956-424-7022 (Fax)

INVOICE

Commissioner Sylvia Handy
 Hidalgo County Precinct No. 1
 1902 Joe Stephens Ave.
 Weslaco, Texas 78596

Invoice Date: March 31, 2007
 TEDSI Invoice No.: 278032
 TEDSI Project No.: 26922-1
 Invoice Period: February 1, 2007 thru March 31, 2007

ATTN: Mr. Joseph Palacios

ENGINEERING SERVICES

Feasibility Studies

Contract No. C-06-313-09-05


Work Authorization #1

Purchase Order #573421


Contract Amount	Contract Amount Remaining
\$50,000.00	\$0.00

Task	Fee	% Complete		Amount	
		This Period	To Date	This Period	To Date
Engineering Support (ESS)	\$50,000.00	10%	100%	\$5,000.00	\$50,000.00
Subtotal	\$50,000.00			\$5,000.00	\$50,000.00

TOTAL FEE EARNED:	\$	50,000.00
LESS PREVIOUSLY INVOICED:	\$	45,000.00
TOTAL AMOUNT DUE THIS INVOICE:	\$	5,000.00


 Mark W. Luper, P.E., RPLS
 Sr. Project Manager

7-1201-431-00-121-033-0-334
 PO 573421

INVOICE RECEIVED BY: 
 DATE: 6/18/07

**AFFIDAVIT AND WAIVER OF LIEN
PRIME CONTRACTOR**

STATE OF TEXAS
COUNTY OF HIDALGO


Personally appeared before me, the undersigned Notary Public for Mark W. Lupher, Sr. Project Manager of TEDSI Infrastructure Group (Prime Contractor), who being duly sworn by me states on oath that all product suppliers and Subcontractors, payrolls, sales tax, privilege tax or license, old age benefits tax, state and federal unemployment insurance, and other liabilities incurred in the performance of Professional Services Contract Work Authorization for the Roadway Studies associated with the Roadway Feasibility Studies, City of Weslaco, Hidalgo County, Hidalgo County Drainage District No. 1 have been paid in full and that the above named Prime Contractor waives any claims and released Hidalgo County (Owner) from any rights or claims (including lien rights) for debts due and owing by virtue of the furnishing of any labor, products, and supplies furnished for such improvements.

The above named Prime Contractor agrees to indemnify Hidalgo County and save them harmless on account of any loss he may sustain in reliance upon this Affidavit and Waiver of Lien including the amount of any lien he may be compelled to pay all costs relating thereto and a reasonable attorney's fee.

(Prime Contractor)
TEDSI INFRASTRUCTURE GROUP
By: *Mark W. Lupher*
Mark W. Lupher, P.E., RPLS
Title: Sr. Project Manager
Date: May 31, 2007

Sworn to and subscribed before me
this the 31st day of May, 2007.

Claudia M Garza
Notary Public



My Commission Expires: Sept. 30, 2009