

CHANGE ORDER

TO: OWNER___ ARCHITECT___ CONTRACTOR___

PROJECT : Sally Port and Back-up Power
Hidalgo County Sheriff's Department
Hidalgo County Courthouse, Edinburg, Texas

CHANGE ORDER NUMBER: **ONE**

OWNER: County of Hidalgo, Texas

DATE ISSUED: June 25, 2007

TO CONTRACTOR: Spacemaker Construction
7830 East Canton Road
Edinburg, Tx 78539

CONTRACT DATE: 6-20-06

CONTRACT FOR: General Construction

The Construction Contract is hereby changed as follows:

Construction Contract amount is reduced by the amount of the unused Allowances (\$ 25,413.10), as established by Construction Change Directive No. 1.

Not valid until signed by the Owner, Architect and Contractor

The original Contract Sum was \$ 575,000.00

The change by previously authorized Change Orders \$ 0.00

The Contract Sum prior to this Change Order was \$ 575,000.00

The Contract Sum will be decreased by this Change Order \$ 25,413.10

The Contract Sum including this Change Order will be \$ 549,586.90

The Contract Time will be extended by N/A.

The date of Substantial Completion as of the date of this Change Order will be: unchanged.

ARCHITECT
AGADC
10125 N. 10th Street
McAllen Tx 78504

CONTRACTOR
Spacemaker Construction
7830 E. Canton Rd.
Edinburg, Tx 78539

OWNER
County of Hidalgo, Texas
100 E. Cano
Edinburg, Tx 78539

By: _____

By: _____

By: _____

Title: _____

Title: _____

Title: County Judge

Date: _____

Date: _____

Date: _____

Attest: