

**RODRIGUEZ ENGINEERING CONSULTING ENGINEER/SUR.**

DATE: July 2, 2007

Invoice No. 0710


Project: PO 583993


Owner: Hidalgo County Precinct No. 1

Location: Champion Lane (from Sities Road north to Champion Road)


Engineering Services rendered for Construction Phase for the above referenced Project:

Contract Amount:	\$ 4,603.10
Preliminary Phase (25%) (paid)	\$ 1,150.78
Design Fee (50%): (paid)	\$ 2,301.55
Construction Phase (25%):	\$ 1,150.77
Amount Due Now:	\$ 1,150.77

APPROVED FOR BILLING: 



7-1336-431-00 121-041-0-731 <sup>NR</sup>

INVOICE RECEIVED BY  7/2/07  
C-26325-13 7/2/07



**RODRIGUEZ ENGINEERING**

**CONSULTING ENGINEER/SURVEYOR**

DATE: July 6, 2007

Invoice No. 0712

Project: PO 585813

Owner: Hidalgo County Precinct No. 1

Location: Mile 4 1/2 (Reconstruct) (from Mile 5 North to City Limits)

Engineering Services rendered for Design Phase for the above referenced Project:

Contract Amount:	\$ 13,536.80
Preliminary Phase (25%): (paid)	\$ 3,384.20
Design Phase (50%):	\$ 6,768.40
Amount due now:	\$ 6,768.40

APPROVED FOR BILLING: \_\_\_\_\_

*[Handwritten Signature]*

7-1336-431-00-121 041-0-731  
Po 585813

*NM*

INVOICE RECEIVED BY  
*[Signature]*  
 DATE: 7/11/07



**RODRIGUEZ ENGINEERING**

**CONSULTING ENGINEER/SURVEYOR**

DATE: July 10 2007

Invoice No. 0713

Project: PO 585814

Owner: Hidalgo County Precinct No. 1

Location: Mile 5 (from Milano to Midway)

Engineering Services rendered for Preliminary and Design Phase for the above referenced Project:

Contract Amount:	\$ 13,536.80
Preliminary Phase (25%):	\$ 3,384.20
Design Phase (50%):	\$ 6,768.40
Amount due now:	\$ 10,152.60

**POSTED**

APPROVED FOR BILLING: \_\_\_\_\_

*[Handwritten Signature]*

7-1336-431-00-121-041-0-731

PO 585814

INVOICE RECEIVED BY *[Signature]* 7/10/07  
 C. J. RODRIGUEZ ENGINEERING & SURVEYING  
 BY *[Signature]* 7/10/07



**RODRIGUEZ ENGINEERING**

**CONSULTING ENGINEER/SURVEYOR**

**AFFIDAVIT AND WAIVER OF LIEN**

**STATE OF TEXAS**

**COUNTY OF HIDALGO**

Personally appeared before me, the undersigned Notary Public for Leo Rodriguez, president of Rodriguez Engineering (engineer), who being duly sworn by me states on oath that all product suppliers and Subcontractors, payrolls, sales tax, privilege tax or license, old age benefits tax, state and federal unemployment insurance, and other liabilities incurred in the performance of design of roadways Contract for the work on Champion Lane (from Sites Road north to Champion Road), have been paid in full and that the above named Engineer waives any claims and released Hidalgo County (Owner) from any rights or claims (including lien rights) for debts due and owing by virtue of furnishing of any labor, products, and supplies furnished for such improvements.

The above Engineer agrees to indemnify Hidalgo County and save them harmless on account of any loss he/she may sustain in reliance upon the Affidavit and Waiver of Lien including the amount of any lien he/she may be compelled to pay all costs relating thereto and reasonable attorney's fee.

RODRIGUEZ ENGINEERING

By: [Signature]


Title: Ries

Date: 7-5-07

Sworn to and subscribed before me

this the 5<sup>th</sup> day of July, 2007.

[Signature]  
Notary Public



My Commission Expires May 19, 2010

