

**CONSTRUCTION CHANGE DIRECTIVE**

PROJECT: **Motor Pool Building**  
Mi. 7 Road ( F.M. 2221)  
Hidalgo County Precinct 3  
Hidalgo County, Texas

DIRECTIVE NUMBER: **THREE**

DATE: October 12, 2007

COUNTY PROJECT NO. 06-181

TO CONTRACTOR:  
Joe Williamson Construction Co.  
P.O. Box 4352  
McAllen, Texas 78502

CONTRACT FOR: General Construction

**You are hereby directed to make the following change in the Contract:**

Provide labor and materials as required to cut concrete floor below 8 overhead doors to create a recess for each door bottom. Total cost to be \$ 2,609.00 as per Contractor's cost proposal (attached).

**Adjustments to Construction Contract to cover above cost:**

Reduce Betterment Allowance by.....	\$ 109.00
Reduce Plumbing Contingency by.....	1,000.00
Credit to Owner for item.1508 on Schedule of Values.....	<u>1,500.00</u>
Total.....	\$ 2,609.00


There is no change in the Construction Contract amount.

When signed by the Owner and Engineer and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive ( CCD ), and the Contractor shall proceed with the change(s) described above.

**Engineer:**  
Hinojosa Engineering, Inc.  
108 West 18<sup>th</sup> Street  
Mission, Texas 78572  
956-581-0143

**Owner:**  
County of Hidalgo, Texas  
100 E. Cano  
Edinburg, TX 78539  
956-318-2626

**General Contractor:**  
Joe Williamson Construction Co.  
P.O. Box 4352  
McAllen, Texas 78502  
956-781-9781

By: 

By: \_\_\_\_\_

By: 

Ricardo Hinojosa, P.E.  
Project Engineer

County Judge

Title: VP

Date: 10-16-07

Date: \_\_\_\_\_

Date: 10-12-07

# Change Order Request

Detailed, Grouped by Each Number

<b>2204-Motor Pool Building</b> Iowa & F.M. 2221 Edinburg, Texas	<b>Project # 2204</b> Tel: (956) 781-9781 Fax: (956) 787-2113	<b>Joe Williamson Construction</b>
--	--	------------------------------------

<b>Change Order Request: 003-2204</b>	<b>Date: 9/18/2007</b>
---------------------------------------	------------------------

<b>To:</b> Albert Trevino Hinojosa Engineering, Inc. 108 West 18th Street Mission, Texas 78572		<b>From:</b> Airika Stevens Joe Williamson Construction P.O. Box 4352 McAllen, TX 78502
---	--	--

<b>Description</b>	<b>Category</b>	<b>Status</b>
Cut Concrete at Overhead Doors	Direct Cost	Approved

<b>Reference</b>	<b>Required By</b>	<b>Days Req</b>	<b>Amt Req</b>
	9/25/2007	15	3,000.00

**Notes**

---

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
<b>Description</b>		<b>Notes</b>				
003-2204	9/18/2007		2,609.00	15	Change Order	Direct Costs
Cut Concrete at Overhead Doors						

**Approved By:** \_\_\_\_\_  
**Signature** \_\_\_\_\_  
**Name** \_\_\_\_\_ **Date** \_\_\_\_\_