

**CHANGE ORDER NUMBER ONE (1)**

PROJECT: "ROAD & DRAINAGE CONSTRUCTION OF LA PALOMA SUBDIVISION"

DATE OF ISSUANCE: September 20, 2007 EFFECTIVE DATE: \_\_\_\_\_

OWNER: HIDALGO COUNTY PRECINCT No. 1

OWNER's Contract No.: C-CAP-07-021-05-30

CONTRACTOR: IOC COMPANY LLC ENGINEER: TEDSI INFRASTRUCTURE GROUP


You are directed to make the following changes in the Contract Documents.

- Description:
1. Added quantities for Item 310 and Item 340.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.


- Reason for Change Order:
1. Hidalgo County Hidalgo County Precinct #1, requested Contractor to prime and paved roadway.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

Attachments:

| Change In Contract Price:                      |   | CHANGE IN CONTRACT TIME:                      |                        |
|--|---|---|------------------------|
| Original Contract Price                        |   | Original Contract Time for                    |                        |
| \$   | 98,219.60   | Substantial Completion:                       | 0                      |
|  |   |   | calendar days or dates |
| Net Changes from previous Change Order         |   | Net change from previous Change Orders        |                        |
| \$   | 0.00  |   | 0                      |
|  |   |   | calendar days          |
| Contract Price prior to this Change Order      |   | Contract Time prior to this Change Order      |                        |
| \$   | 98,219.60   | Substantial Completion:                       | 0                      |
|  |   |   | calendar days or dates |
| Net Increase (decrease) of this Change Order   |   | Net Increase (decrease) of this Change Order  |                        |
| \$   | 20,346.05   |   | 0                      |
|  |   |   | calendar days          |
| Contract Price with all approved Change Orders | Net % increase (decrease) from original contract price. | Contract Time with all approved Change Orders |                        |
| \$   | 118,565.65  | Substantial Completion:                       | 0                      |
|  | 20.70 %   |   | calendar days or dates |

**RECOMMENDED:**  
 By:   
 Engineer (Authorized Signature)  
 Date: SEP 20 07

**APPROVED:**  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

**ACCEPTED:**  
 By:   
 Contractor (Authorized Signature)  
 Date: 9/23/07

**CONCURRENCE:**  
 By: \_\_\_\_\_  
 TxDOT (Authorized Signature)  
 Date: \_\_\_\_\_



