

CHANGE ORDER

T O: OWNER ___ ENGINEER ___ CONTRACTOR ___

PROJECT : Motor Pool Building
Mi 7 Road (F.M. 2221)
Hidalgo County Precinct 3
Hidalgo County, Texas

CHANGE ORDER NUMBER: **ONE**

OWNER: County of Hidalgo, Texas

DATE ISSUED: December 3, 2007

TO CONTRACTOR: Joe Williamson Construction Company
P.O. Box 4352
McAllen, Tx 78502

CONTRACT DATE:

CONTRACT FOR: General Construction

The Construction Contract is hereby changed as follows:

The Contractor's construction time is hereby extended to the date of Substantial Completion, which is, July 12, 2007. Time extension is based on the time required for the completion of the electric utility company service installations.

There is no change in the Construction Contract Amount.

ENGINEER


Hinojosa Engineering, Inc.
108 W. 8th Street
Mission TX 78572

CONTRACTOR

Joe Williamson Construction Co.
P.O. Box 4352
McAllen, TX 78502


OWNER

County of Hidalgo
100 E. Cano, 2nd Floor
Edinburg, TX 78539

By: 

Title: PRESIDENT

Date: 12-04-07

By: 

Title: President

Date: 12/4/07

By: _____

Title: _____

Date: _____

ATTEST: