

### CHANGE ORDER NUMBER THREE (3)

**PROJECT:** CULVERT CROSSING MILITARY HWY

**DATE OF ISSUANCE:** November 8, 2007 **EFFECTIVE DATE:** November 8, 2007

**OWNER:** HIDALGO COUNTY PRECINCT NO. 2

**OWNER's Contract No.:** C-06-368-10-31

**CONTRACTOR:** McAllen Construction **ENGINEER:** R. Gutierrez Engineering Corporation  
P.O. Box 3244 130 E. Park Ave.  
McAllen, TX 78502 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

**Description:**

**Reason for Change Order:**

**Attachments:**

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	342,602.00	Substantial Completion:	<u>75</u> calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$	19,223.00		<u>0</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	361,825.00	Substantial Completion:	<u>75</u> calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	456.25		<u>198</u> calendar days
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	362,281.25	5.70 %	Substantial Completion:
			<u>273</u> calendar days or dates

**RECOMMENDED:**  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: 11/13/07

**APPROVED:**  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

**ACCEPTED:**  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 11/13/07

CHANGE ORDER NO.3 TABULATION  
HIDALGO COUNTY PROJECT NO. 2  
INSTALLATION OF 36-INCH RCP AND MISCELLANEOUS ITEMS  
BID NUMBER-C-06-368-10-31

Item Number	Original Plan Quantity	Change Order #1 Quantities	Change Order #2 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Change In Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1	Change In Contract Cost of C.O.#2	Revised Contract Cost after C.O.#2
<b>(905) ROADWAY</b>											
104	80.00	80.00	80.00	LF	Remove Concrete (C&G)	\$ 15.00	\$ 1,200.00	0.00	1,200.00	0.00	1,200.00
164	98.00	66.00	33.00	SY	Cell Fiber Seeding (Temp/Warm)	\$ 21.00	\$ 2,058.00	(672.00)	1,386.00	693.00	693.00
164	194.00	132.00	66.00	SY	Cell Fiber Seeding (Perm/Urban/Clay)	\$ 21.00	\$ 4,074.00	(1,302.00)	2,772.00	1,386.00	1,386.00
310	670.00	670.00	670.00	GAL	Asph. (AC-10)	\$ 4.50	\$ 3,015.00	0.00	3,015.00	0.00	3,015.00
340	206.00	248.00	215.91	TON	Asph. Conc. Pav. 1Y "D" (1.5")	\$ 98.00	\$ 20,188.00	4,116.00	24,304.00	(3,144.82)	21,159.18
354	2,189.00	728.00	859.55	SY	Plan. Asph. (Conc. Pav. X0" to 1.5")	\$ 5.00	\$ 10,945.00	(7,305.00)	3,640.00	657.75	4,297.75
400	493.00	423.00	423.00	CY	Cement Stabilized Basefill	\$ 96.00	\$ 47,328.00	(6,720.00)	40,608.00	0.00	40,608.00
400	360.00	188.00	188.00	SY	Cut and Restore Pavement	\$ 50.00	\$ 18,000.00	(8,600.00)	9,400.00	0.00	9,400.00
502	2.50	2.50	2.50	MO	Concrete Valley Gutter (2)	\$ 12,000.00	\$ 30,000.00	0.00	30,000.00	0.00	30,000.00
526	8.00	12.00	12.00	LF	Concrete Curb & Gutter (TY A/Barker)	\$ 345.00	\$ 2,760.00	1,380.00	4,140.00	0.00	4,140.00
529	80.00	80.00	80.00	LF	Metal Beam Guard Fence	\$ 75.00	\$ 6,000.00	0.00	6,000.00	0.00	6,000.00
540	50.00	50.00	50.00	LF	Remove Metal Beam Guard Fence	\$ 49.00	\$ 2,450.00	0.00	2,450.00	0.00	2,450.00
542	50.00	50.00	50.00	LF	Redd Pav. Mat. 1Y (VY4)X(SID)X(90NAD)	\$ 8.00	\$ 400.00	0.00	400.00	0.00	400.00
666	428.00	428.00	578.00	LF	Redd Pav. Mat. 1Y (VY4)X(BRK)X(90NAD)	\$ 4.00	\$ 1,712.00	0.00	1,712.00	600.00	2,312.00
666	134.00	134.00	180.00	LF	Redd Pav. Mat. 1Y (VY4)X(SID)X(90NAD)	\$ 5.00	\$ 670.00	0.00	670.00	230.00	900.00
666	428.00	428.00	688.00	LF	Redd Pav. Mat. 1Y (VY4)X(SID)X(90NAD)	\$ 15.00	\$ 6,420.00	0.00	6,420.00	3,900.00	10,320.00
666	134.00	134.00	170.00	LF	Rain. Pav. Mfr. 1Y (VY4)X(BRK)X(90NAD)	\$ 25.00	\$ 3,350.00	0.00	3,350.00	900.00	4,250.00
672	18.00	18.00	12.00	EA	Rain. Pav. Mfr. C1B (Redl.) TY I-C	\$ 12.00	\$ 216.00	0.00	216.00	(72.00)	144.00
672	18.00	18.00	11.00	EA	Rain. Pav. Mfr. C1B (Redl.) TY II A-A	\$ 12.00	\$ 216.00	0.00	216.00	(84.00)	132.00
506	168.00	168.00	0.00	SY	Construction Exits (TY II) (Final)	\$ 24.00	\$ 4,032.00	0.00	4,032.00	(4,032.00)	0.00
506	168.00	168.00	0.00	SY	Construction Exits (TY II) (Remove)	\$ 14.00	\$ 2,352.00	0.00	2,352.00	(2,352.00)	0.00
506	96.00	96.00	40.00	LF	Temp Sediment Control Fence (Final)	\$ 17.00	\$ 1,632.00	0.00	1,632.00	(952.00)	680.00
Total Roadway :							\$ 169,018.00	\$ (19,103.00)	\$ 149,915.00	\$ (6,428.07)	\$ 143,486.93

<b>(906) DRAINAGE</b>											
400	946.00	1,240.00	1,354.91	CY	Structural Excavation	\$ 52.00	\$ 49,192.00	13,288.00	64,480.00	5,975.32	70,455.32
402	292.00	332.00	336.00	LF	Trench Excavation Protection	\$ 76.00	\$ 22,192.00	3,040.00	25,232.00	304.00	25,536.00
464	292.00	292.00	336.00	LF	RCP (CL IY)X(36") (Installation Only)	\$ 350.00	\$ 102,200.00	0.00	102,200.00	15,400.00	117,600.00
999	0.00	178.00	178.00	LF	Unload Concrete Box 57x4'	\$ 10.75	\$ 1,913.50	1,913.50	1,913.50	0.00	1,913.50
999	0.00	1.00	0.00	LS	Work Around Existing Utilities	\$ 4,795.00	\$ -	4,795.00	4,795.00	(4,795.00)	0.00
496	0.00	178.00	178.00	LF	Remove 24" RCP	\$ 15.25	\$ -	2,714.50	2,714.50	0.00	2,714.50
496	0.00	1.00	1.00	EA	Remove Manhole	\$ 575.00	\$ -	575.00	575.00	0.00	575.00
465	0.00	1.00	0.00	EA	Concrete Junction Box	\$ 10,000.00	\$ -	10,000.00	10,000.00	(10,000.00)	0.00
Total Drainage :							\$ 173,584.00	\$ 38,326.00	\$ 211,910.00	\$ 6,884.32	\$ 218,794.32
TOTAL BASE AMOUNTS:							\$ 342,602.00	\$ 19,223.00	\$ 361,825.00	\$ 456.35	\$ 362,281.25