

**AI-6571**

**4.**

**CO#1 Alberta Crossing CO#1 Sanitary Sewer DRAINAGE DISTRICT**

Date: 11/20/2007  
Submitted By: Jaime Salazar, DRAINAGE DISTRICT  
Submitted For: Lora Briones  
Department: DRAINAGE DISTRICT

Information

CAPTION

A.) Requesting approval of Change Order # 1 for the "North San Juan Lateral Alberta Road Crossing" for supplies added to the project in the amount of \$2,600.00.  
Project Engineer: R. Gutierrez Engineering Corporation.  
Contractor: Dos Logistics, Inc.

B.) Requesting approval of Budget Amendment to the District Capital Projects to fund the aforementioned change order.

C.) Requesting approval of Change Order # 1 for the "HCDD1, PCT.4 Sanitary Sewer Line" for the open cut on Doolittle Road in the amount of \$6764.00.  
Project Engineer: Quintanilla, Headley & Associates.  
Contractor: United Contracting.

D.) Requesting approval of Budget Amendment to the General Fund for the aforementioned change order.

BACKGROUND

Fiscal Impact

Attachments

Link: [ALBERTA CROSSING](#)

Link: [HCDD1 PCT.4 CO#1](#)

Form Routing/Status

Route Seq	Inbox	Approved By	Date	Status
1	Budget & Management	Dina Trevino	11/15/2007 03:51 PM	APRV
2	Court Administrator	Monica Badillo	11/15/2007 04:50 PM	APRV

Form Started By: Jaime Salazar

Started On: 11/14/2007 04:33 PM

Final Approval Date: 11/15/2007

**CHANGE ORDER NUMBER ONE (1)**

PROJECT: NORTH SAN JUAN LATERAL (ALBERTA ROAD CROSSING)

DATE OF ISSUANCE: November 1, 2007 EFFECTIVE DATE: November 1, 2007

OWNER: HIDALGO COUNTY DRAINAGE DISTRICT No.1

OWNER's Contract No.: DD 07-005-06-12

CONTRACTOR: DOS LOGISTICS, INC ENGINEER: R. Gutierrez Engineering Corporation

212 W 3rd STREET 130 E. Park Ave.

WESLACO, TX 78596 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:
1. 420 ITEM A Concrete plug placed on 42" RCP irrigation line
  2. 2571 ITEM 18" RCP culvert W/ Safety entrance was added
  3. Dos Logistic is requestling 14 extra days for the delay caused by the Hidalgo County Irrigation District No.2

- Reason for Change Order:
1. Requested by Hidalgo County Irrigation District No.2
  2. 18" RCP culvert W/ safety entrance is required to drain the south Alberta road side ditch
  3. Requested by Dos Logistic due to an irrigation water leak, impeding Dos logistic to complete the work on time.

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 135,982.94		Substantial Completion:	<u>60</u>
			calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$ 0.00		<u>0</u>	
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 135,982.94		Substantial Completion:	<u>60</u>
			calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$ 2,600.00		<u>14</u>	
			calendar days
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 138,582.94	<u>1.90</u> %	Substantial Completion:	<u>74</u>
			calendar days or dates

RECOMMENDED:  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: 11/2/07

APPROVED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: \_\_\_\_\_

**HIDALGO COUNTY DRAINAGE DISTRICT NUMBER ONE**

1000 NORTH DUBOIS BLVD

HOUSTON, TEXAS 77061

(281) 218-2643

FAX (281) 218-2634



DATE: 07-31-2007

DEPARTMENT HEAD: Godfrey Garza, Jr.

DEPARTMENT NAME: Drainage District No. One

ACCOUNT NUMBER: Capital Projects 7-130-433-013- North San Juan Lateral Alberta Crossing

**SUBJECT: BUDGET AMENDMENT**  
In Accordance with Water Code, Chapter 49

HIDALGO COUNTY DRAINAGE DISTRICT #1 BOARD OF DIRECTORS

I would like to request the following amendments (increases) to my departmental budget in accordance with Water Code, Chapter 49.

INCREASE OBJECT NUMBER(S)	ACCOUNT (OBJECT) NAME	AMOUNT
7-130-433-013-47330	Alberta Crossing – New Ditches and	2,600.00
<b>TOTAL BUDGET INCREASE REQUEST</b>		<b>2,600.00</b>

**REASON:**

Budget amendment to the Capital Projects to fund the change order number 1 for the Alberta Crossing

There are no areas in my current budget to reduce in order to fund the above-mentioned item(s).

\_\_\_\_\_  
DEPARTMENT HEAD SIGNATURE

\_\_\_\_\_  
BOARD OF DIRECTORS

\_\_\_\_/\_\_\_\_/\_\_\_\_  
DATE

# HIDALGO COUNTY DRAINAGE DISTRICT NUMBER ONE

VIEW BOARD MEETING LIST

HIDALGO COUNTY TEXAS 78041

PHONE (866) 315-2043

FAX (866) 315-2039



**DATE:** 07-31-2007

**DEPARTMENT HEAD:** Godfrey Garza, Jr.

**DEPARTMENT NAME:** Drainage District No. One

**ACCOUNT NUMBER:** General Fund - Administration

**SUBJECT: BUDGET AMENDMENT**

In Accordance with Water Code, Chapter 49

**HIDALGO COUNTY DRAINAGE DISTRICT #1 BOARD OF DIRECTORS**

I would like to request the following amendments (increases) to my departmental budget in accordance with Water Code, Chapter 49.

INCREASE OBJECT NUMBER(S)	ACCOUNT (OBJECT) NAME	AMOUNT
7-110-415-003-7452	Administration – Building Additions	6,764.00
<b>TOTAL BUDGET INCREASE REQUEST</b>		<b>6,764.00</b>

**REASON:**

Budget amendment to the General Fund for the funding of the Change order for the construction of the Administrative Building as approved by the Board of Directors.

\_\_\_\_\_  
**BOARD OF DIRECTORS**

\_\_\_\_\_  
 / /  
**DATE**

\_\_\_\_\_  
**DEPARTMENT HEAD SIGNATURE**

Hidalgo County Drainage District No.1  
Doolittle Road – Sanitary Sewer Collection Project  
Construction Contract No.07-010-08-15

CHANGE ORDER No.1

Additional work due to encounter with a drain line under Doolittle Road that was unforeseen and unable to have been located. Work consisted on open cut.

Date: November 13, 2007

Contractor: United Contracting, Inc.  
4616 N. Conway  
Mission, Texas 78573

Owner: Hidalgo County Drainage District No.1  
902 N. Doolittle Road  
Edinburg, Texas 78541

Subject: Doolittle Road – Sanitary Sewer Project

In accordance with the terms and conditions of the above referenced contract, the work is hereby amended as follows:


Open cut on Doolittle Road eight feet wide and sixty feet long, backfilled with concrete stabilized sand, ten inches of flexible base material, two inches of hot mix asphalt material, remove and haul excess dirt and debris from broken drain line, plug drain line on both sides of crossing with the sewer line.

Total Change Order No.1	\$ 6,764.00
<u>Original Contract Amount</u>	<u>\$ 56,818.00</u>
Revised Contract Amount	\$ 63,582.00


APPROVAL:

Recommended for Approval  
 Not Recommended for Approval

ENGINEER: QUINTANILLA, HEADLEY & ASSOCIATES, INC.

  
Alfonso Quintanilla, P.E.  
Project Engineer

ACCEPTED:  
United Contracting, Inc.

  
Nemecio Sanchez  
President

APPROVED:  
Hidalgo County Drainage District No.1

\_\_\_\_\_  
J.D. Salinas  
Chairman of the Board

**AI-6559**  
**ex session**  
**DRAINAGE DISTRICT**

**6.C.**

Date: 11/20/2007  
Submitted By: Sylvia Sanchez, DRAINAGE DISTRICT  
Submitted For: Sylvia Sanchez  
Department: DRAINAGE DISTRICT

---

Information

CAPTION  
Executive Session - Cause No. 06-0602 (BFI)

BACKGROUND

---

Fiscal Impact

---

Attachments

---

*No file(s) attached.*

---

Form Routing/Status

<b>Route Seq</b>	<b>Inbox</b>	<b>Approved By</b>	<b>Date</b>	<b>Status</b>
1	Budget & Management	Dina Trevino	11/15/2007 05:48 PM	APRV
2	Court Administrator	Monica Badillo	11/16/2007 08:57 AM	APRV

Form Started By: Sylvia Sanchez  
Started On: 11/14/2007 02:48 PM  
Final Approval Date: 11/16/2007

---