

AI-2992**20.A.10.****STANDING ITEM-JUVENILE JUSTICE CENTER Change Order No. 4
CC REGULAR****Date:** 03/21/2007**Submitted By:** Rocio Villarreal, PURCHASING DEPT.**Submitted For:** Rocio Villarreal**Department:** PURCHASING DEPT.**Agenda Area:** Purchasing Department**Purchasing only:** Hidalgo County**Information****CAPTION**

Requesting approval of Change Order No. 4 (Change 48" manhole to 60" by 25' in depth to make the final connection for the sanitary sewer line as per the City of Edinburg) in connection with the "Construction of the Juvenile Justice Center" in the amount of \$4,960.00 from contracted vendor, Descon Construction, LP, and as recommended by project engineer, Quintanilla, Headley and Associates, Inc., with authority for County Judge to execute document. C-05-007-08-02

BACKGROUND**Fiscal Impact****FISCAL YEAR:** 2007**ACCT. #:** 7-1334-423-32-330-042-0-720**FUNDS AVAILABLE Y/N?:** y**MATCHING FUNDS Y/N?:** n**BUDGETARY IMPACT:**

PO 555421 has an available balance of \$262,704.00 and account avail balance of \$159,254.76 as of 3/16/07.

Attachments

Link: [Juvenile-Descon
Change Order No. 4](#)

Form Routing/Status

Route Seq	Inbox	Approved By	Date	Status
1	Purchasing Department	Marty Salazar	03/16/2007 10:25 AM	APRV
2	Budget & Management	Dina Trevino	03/16/2007 01:10 PM	APRV
3	Dale Kennan	Dale Kennan	03/16/2007 02:52 PM	APRV
4	Auditor's Office	Linda Fong	03/17/2007 10:04 AM	APRV
5	Court Administrator	Monica Badillo	03/23/2007 03:25 PM	APRV

Form Started By: Rocio Villarreal Started On: 03/14/2007 04:01 PM
Final Approval Date: 03/23/2007

CONTRACT CHANGE ORDER REQUEST

Owner: County of Hidalgo DATE: March 8, 2007
100 E. Cano, 4th Floor Utilities Change Order No. 1
Edinburg, TX 78539

Contractor/Firm
Descon Construction, L.P. Project Name/Proj. No./P.O. No.
P.O. Box 3547 Hidalgo County Juvenile Justice Center
McAllen, TX 78502 C-05-007-08-02
Phone #: (956) 682-1225 P.O. No. 555421

You are hereby requested to comply with the following changes from the contract plans and specifications.

- | | |
|-----------------------------------------------------------|------------------------------------------------|
| <input type="checkbox"/> Final Quantitative adjustments | <input type="checkbox"/> Quantitative deletion |
| <input type="checkbox"/> Unit Price | <input type="checkbox"/> Time extension |
| <input checked="" type="checkbox"/> Quantitative Addition | <input type="checkbox"/> Other |

Reason: Change 48" manhole to 60" by 25' in depth to make the final connection for the sanitary sewer line as per the City of Edinburg. This work is also to be performed on a weekend or at night as directed by the City of Edinburg. *The total cost for this manhole is \$4,960.00. Extension of to be determined at a later date.

Contract price prior to change order..... \$ 16,405,150.22
I. Net Increase/Decrease of this change order No. 4..... \$ 4,960.00
II. Net Increase/Decrease of this change order..... \$ _____
Contract Price with change order..... \$ 16,410,110.22
Increase/Decrease in time * days.

Attn: Marty

Lilia Quintanilla

COPY

