

DANNENBAUM ENVIRONMENTAL CORPORATION

3100 WEST ALABAMA HOUSTON, TEXAS 77098 P.O. BOX 22292 HOUSTON, TEXAS 77227 (713) 520-9570

April 3, 2008

Mr. Joe M. Flores, Commissioner
Hidalgo County Precinct 3
724 North Breyfogle
Mission, Texas 78574

RE: Hidalgo County Landfill Project: Supplemental Agreement No. 3 to Work Authorization No. 1 to the Main Contract for the Continuation of the Landfill Project (Assistance to the Legal Team for Final Approval of Eyhorn Subdivisions No. 1 and No. 2)

Dear Mr. Flores,


Dannenbaum Engineering and Hollis Rutledge and Associates, Inc. have continued to provide assistance to the Legal Team for the upcoming Railroad Commission meeting, which is scheduled for Tuesday, April 8, 2008 in Austin, Texas. It is anticipated The Texas Railroad Commission will be granting **Final Approval** for Eyhorn Subdivisions #1 and #2.

Respectively, we have incurred additional costs in the preparation of final exhibits and finalization of the subdivision plats for Eyhorn Subdivisions No. 1 and No. 2. Dannenbaum and Hollis Rutledge and Associates, Inc. also anticipate incurring costs for travel, lodging and per diem for the meeting of April 8, 2008.

Therefore, we respectfully request consideration of Supplemental Agreement No. 3 to Work Authorization No. 1 as referenced above. Our supplemental agreement includes the anticipated cost for Hollis Rutledge and Associates, Inc. Please review our Supplemental Agreement No. 3 and upon approval, please sign both copies and return one original signature copy to our office for our files.

If you have any questions or comments, please feel free to contact me at (956)682-3677 or (832)771-4904.

Thank you,




Louis H. Jones, P.E.
Principal

Attachments

cc: Jesse Villegas, Project Coordinator

B-1834 - 452 - 80 - 123. 022 - 0 - 334



**SUPPLEMENTAL AGREEMENT NO. 3 TO WORK AUTHORIZATION NO. 1
TO MAIN AGREEMENT FOR THE CONTINUATION OF THE LANDFILL PROJECT
IN PRECINCT NO. 3, HIDALGO COUNTY, TEXAS**

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 7 of the Agreement made by and between the **HIDALGO COUNTY**, acting herein by and through it's **BOARD OF DIRECTORS**, hereinafter called the **COUNTY** and **DANNENBAUM ENVIRONMENTAL CORPORATION**, a subsidiary of **DANNENBAUM ENGINEERING CORPORATION**, professional engineers of McAllen, Texas, hereinafter called the **ENGINEER**.

WITNESSETH

WHEREAS, the **COUNTY** and the **ENGINEER** executed the Agreement on the 23th day of May, 2006, and Work Authorization No. 1 on the 3rd day of July, 2006, concerning engineering and related services for engineering support services to assist the Legal Team in obtaining approval from the Texas Railroad Commission at the Texas Railroad Commission Hearing(s) in Austin, Texas for the Eyhorn Subdivisions No. 1 and No. 2 for a landfill project in Hidalgo County, Texas (hereinafter referred to as the "Project"); and,

WHEREAS, Article 2 of the Agreement, Scope of Work and Part I of Work Authorization No. 1, Scope of Work establishes the Scope of Work for Work Authorization No. 1 and,

WHEREAS, it has become necessary to amend the contract to provide additional engineering support services to assist the Legal Team in obtaining Final approval from the Texas Railroad Commission at the Texas Railroad Commission Hearing(s) in Austin, Texas for the Eyhorn Subdivisions No. 1 and No. 2 under the Scope of Work in Work Authorization No. 1.

NOW, THEREFORE, premises considered, the **COUNTY** and **ENGINEER** agree that said Work Authorization No. 1 of the Agreement is amended as follows:


*Hidalgo County / Dannenbaum Environmental Corporation
Supplemental Agreement No. 3 to Work Authorization No. 1 for the
"Continuation of the Countywide Landfill Project"*

I. Part 1 of Work Authorization No. 1; Scope of Work is revised to provide additional engineering support services to assist the Legal Team in obtaining final approval from the Texas Railroad Commission at the Texas Railroad Commission Hearing(s) in Austin, Texas for the Eyhorn Subdivisions No. 1 and No. 2 under the Scope of Work in Work Authorization No. 1.

II. Part 2 of Work Authorization No. 1; Estimated Cost is to be paid as a lump sum based on Contract Rates established in Exhibit "D" of the Agreement, which shall be increased by \$10,000.00 to a revised total of \$74,884.96.00.

IN WITNESS WHEREOF, the **ENGINEER** and the **COUNTY** have caused this **Supplemental Agreement No. 3 to Work Authorization No. 1 of the Agreement** to be effective as of the 5th day of April, 2008.

ENGINEER:
DANNENBAUM ENVIRONMENTAL CORPORATION


BY: 
Louis H. Jones, Jr., P.E., Principal

OWNER:
HIDALGO COUNTY

BY: _____
J. D. Salinas, Hidalgo County Judge

ATTACHMENTS:

- **Exhibit "D" Lump Sum Cost Proposal**



*Hidalgo County / Dannenbaum Environmental Corporation
Supplemental Agreement No. 3 to Work Authorization No. 1 for the
"Continuation of the Countywide Landfill Project"*

ATTACHMENT "D"
SUPPLEMENTAL AGREEMENT NO. 3
TO WORK AUTHORIZATION NO. 1 (PH 2F)
ENGINEERING FEE BUDGET ESTIMATE
CONTINUATION OF HIDALGO COUNTYWIDE LANDFILL PROJECT - PRECINCT #3
ADDITIONAL SERVICES FOR RAILROAD COMMISSION HEARING IN AUSTIN, TEXAS

LUMP SUM FEE

<p>Additional Services for providing assistance to the Legal Team to obtain FINAL APPROVAL from the Texas Railroad Commission for Eyhorn Subdivisions No. 1 and No. 2 as per Contract Agreement under Work Authorization No. 1 to the Main Contract for the Continuation of the Landfill Project.</p> <p>* Includes subconsultant's fee (Approx. \$3,500) (Hollis Rutledge & Associates)</p>	<p>\$10,000.00</p>
<p>Total Fee for S.A. No. 3 to W.A. No. 1:</p>	<p>\$10,000.00</p>

Assumptions:

- 1) Texas Railroad Commission gives FINAL APPROVAL of Eyhorn Subdivision Plats by April 2008.