

CHANGE ORDER NUMBER FIVE (5)

PROJECT: MCCOLL ROAD IMPROVEMENTS

DATE OF ISSUANCE: May 13, 2008

EFFECTIVE DATE: May 13, 2008

OWNER: HIDALGO COUNTY PRECINCT NO. 2

OWNER'S Contract No.: C-06-207-06-20-VGG

CONTRACTOR: Mission Paving Co., Inc.

ENGINEER: R. Gutierrez Engineering Corporation

P.O. Box 949

Mission, TX 78573

130 E. Park Ave.

Pharr, TX 78577

Description:

1. 96 days for construction time were added.

Reason for Change Order:

1. Construction was considered to be substantial complete on Sept. 6, 2006. 96 Days were added to complete punch list, additional requested work and issues with phone line adjustment.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price	\$ 361,805.00	Original Contract Time for	45
Net Changes from previous Change Order	\$ (5,926.93)	Substantial Completion:	45
Contract Price prior to this Change Order	\$ 355,878.07	Contract Time prior to this Change Order	calendar days
Net Increase (decrease) of this Change Order	\$ (10,299.60)	Substantial Completion:	45
Contract Price with all approved Change Orders	\$ 345,578.47	Net Increase (decrease) of this Change Order	calendar days
Net % Increase (decrease) from original contract price:	(4.50) %	Contract Time with all approved Change Orders	calendar days
Certificate of Completion:		Contract Time with all approved Change Orders	calendar days
			141

RECOMMENDED:

By: [Signature]
 Date: 5/13/08
 Engineer (Authorized Signature)

APPROVED:

By: [Signature]
 Date: 5/13/08
 Contractor (Authorized Signature)

ACCEPTED:

INVOICE RECEIVED BY:
[Signature] ON 5/13/08
 GOODS/SERVICES RECEIVED BY:
[Signature] ON 5/13/08

