

**CHANGE ORDER NUMBER ONE (1)**

PROJECT: SOUTH TOWER PARK PROJECT

DATE OF ISSUANCE: June 10, 2008 EFFECTIVE DATE: June 10, 2008

OWNER: HIDALGO COUNTY PRECINCT NO. 2

OWNER's Contract No.: 5007-92-0306-5000-9200-ML

CONTRACTOR: UNITED CONTRACTOR ENGINEER: R. Gutierrez Engineering Corporation  
Rt. 8 BOX 3010 130 E. Park Ave.  
MISSION, TX. 78572 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

**Description:**

1. LOWERING 42" RCP CL III (RUBBER GASKET)
2. LOWERING THREE (3) INLETS
3. 388 LF OF TRENCH EXCAVATION PROTECTION

**Reason for Change Order:**

- 1 LOWERING PIPE TO HAVE THE OPPORTUNITY TO CONNECT STORM SEWER IN THE FUTURE FOR INCA SUBDIVISION
- 2 LOWERING INLETS TO HAVE THE OPPORTUNITY TO CONNECT STORM SEWER IN THE FUTURE FOR INCA SUBDIVISION
3. NEEDED BECAUSE WILL BE DIGGING OVER FIVE (5') FOOT DEEP

**Attachments:**

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price \$ <u>223,399.50</u>		Original Contract Time for Substantial Completion: <u>75</u> <small>calendar days or dates</small>	
Net Changes from previous Change Order \$ <u>0.00</u>		Net change from previous Change Orders <u>0</u> <small>calendar days</small>	
Contract Price prior to this Change Order \$ <u>223,399.50</u>		Contract Time prior to this Change Order Substantial Completion: <u>75</u> <small>calendar days or dates</small>	
Net Increase (decrease) of this Change Order \$ <u>7,674.00</u>		Net Increase (decrease) of this Change Order <u>0</u> <small>calendar days</small>	
Contract Price with all approved Change Orders \$ <u>231,073.50</u>	Net % Increase (decrease) from original contract price. <u>3.40</u> %	Contract Time with all approved Change Orders Completion: <u>75</u> <small>calendar days or dates</small>	

RECOMMENDED:  
By: [Signature]  
Engineer (Authorized Signature)  
Date: 6/11/08

APPROVED:  
By: \_\_\_\_\_  
Owner (Authorized Signature)  
Date: \_\_\_\_\_

ACCEPTED:  
By: [Signature]  
Contractor (Authorized Signature)  
Date: 6/11/08

INVOICE RECEIVED BY: [Signature] ON 6/11/08  
 GOODS SERVICES RECEIVED BY: [Signature] ON 6/11/08

CHANGE ORDER No.1 TABULATION  
HIDALGO COUNTY PRECINCT NO. 2  
SOUTH TOWER PARK PROJECT  
BID NUMBER:5007-92-0306-5000-9200-ML

Item Number	Original Plan Quantity	Change Order No.1 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Change in Contract Cost of C.O.No.1	Revised Contract Cost after C.O.No.1
<b>STORM SEWER, SANITARY SEWER AND WATER</b>								
1	1,115.00	1,503.00	LF	Trench Excavation Protection	\$ 2.00	\$ 2,230.00	776.00	3,006.00
2	157.50	157.50	SY	Concrete Riptrap (CL B)(4")	\$ 14.00	\$ 2,205.00	0.00	2,205.00
3	64.00	64.00	LF	RCP (CL III) (18") (Rubber Gasket)	\$ 27.00	\$ 1,728.00	0.00	1,728.00
4	51.00	51.00	LF	RCP (CL III) (30") (Rubber Gasket)	\$ 44.00	\$ 2,244.00	0.00	2,244.00
5	388.00	388.00	LF	RCP (CL III) (42") (Rubber Gasket)	\$ 70.00	\$ 27,160.00	0.00	27,160.00
6	640.00	640.00	LF	RCP (CL III) (48") (Rubber Gasket)	\$ 80.25	\$ 51,360.00	0.00	51,360.00
7	4.00	4.00	EA	Inlet (Ty CC)	\$ 2,400.00	\$ 9,600.00	0.00	9,600.00
8	2.00	2.00	EA	Manhole (Ty M)	\$ 1,900.00	\$ 3,800.00	0.00	3,800.00
9	1,115.00	1,115.00	LF	8" PVC SDR 26	\$ 11.50	\$ 12,822.50	0.00	12,822.50
10	4.00	4.00	EA	4-Ft Dia. Fiberglass Manhole	\$ 1,700.00	\$ 6,800.00	0.00	6,800.00
11	2.00	2.00	EA	6" Cleanout	\$ 280.00	\$ 560.00	0.00	560.00
12	1.00	1.00	EA	8" Cleanout	\$ 325.00	\$ 325.00	0.00	325.00
13	940.00	940.00	LF	8" PVC C-900 DR 18	\$ 10.00	\$ 9,400.00	0.00	9,400.00
14	162.00	162.00	LF	6" PVC C-900 DR 18	\$ 7.50	\$ 1,215.00	0.00	1,215.00
15	781.00	781.00	LF	2" PVC CASING (SDR-26)	\$ 3.50	\$ 2,733.50	0.00	2,733.50
16	36.00	36.00	LF	16" PVC CASING (SDR-26)	\$ 27.00	\$ 972.00	0.00	972.00
17	45.00	45.00	LF	10" PVC CASING (SDR-26)	\$ 14.00	\$ 630.00	0.00	630.00
18	44.00	44.00	LF	4" PVC CASING (SDR-26)	\$ 4.00	\$ 176.00	0.00	176.00
19	1.00	1.00	EA	Flash Valve	\$ 660.00	\$ 660.00	0.00	660.00
20	2.00	2.00	EA	8" x 2" Reducer Tee	\$ 225.00	\$ 450.00	0.00	450.00
21	4.00	4.00	EA	8" x 6" Reducer Tee	\$ 285.00	\$ 1,140.00	0.00	1,140.00
22	1.00	1.00	EA	10" x 8" Reducer Tee	\$ 460.00	\$ 460.00	0.00	460.00
23	2.00	2.00	EA	2" (45 Degree) Elbow	\$ 60.00	\$ 120.00	0.00	120.00
24	2.00	2.00	EA	8" (45 Degree) Elbow	\$ 55.00	\$ 110.00	0.00	110.00
25	4.00	4.00	EA	8" (11.25 Degree) Elbow	\$ 65.00	\$ 260.00	0.00	260.00
26	1.00	1.00	EA	2" Valve Box	\$ 350.00	\$ 350.00	0.00	350.00
27	1.00	1.00	EA	8" M.J. Gate Valve & Box	\$ 870.00	\$ 870.00	0.00	870.00
28	3.00	3.00	EA	Fire Hydrant Assembly w/6" Gate & Valve Box	\$ 2,950.00	\$ 8,850.00	0.00	8,850.00
29	1.00	1.00	EA	Single Water Service Connection	\$ 650.00	\$ 650.00	0.00	650.00
30	206.00	206.00	LF	Temp Sediment Control Fence	\$ 4.00	\$ 824.00	0.00	824.00
31	84.00	84.00	SY	Construction Exits (Install)	\$ 14.50	\$ 1,218.00	0.00	1,218.00
32	84.00	84.00	SY	Construction Exits (Remove)	\$ 10.00	\$ 840.00	0.00	840.00
33	6,781.00	6,781.00	LF	Concrete Curb (6")	\$ 5.00	\$ 33,905.00	0.00	33,905.00
34	3,760.00	3,760.00	LF	Concrete Curb & Gutter	\$ 7.00	\$ 26,320.00	0.00	26,320.00
35	631.00	631.00	LF	Valley Gutter (4-Ft)	\$ 16.50	\$ 10,411.50	0.00	10,411.50
36	0.00	388.00	LF	Lowering 42" R.C.P. (CL III) Rubber Gasket	\$ 8.50	\$ -	3,298.00	3,298.00
37	0.00	3.00	EA	Lowering of Inlet C7, C9, and C10	\$ 1,200.00	\$ -	3,600.00	3,600.00
				<b>Total:</b>	<b>\$</b>	<b>\$ 223,399.50</b>	<b>\$ 7,674.00</b>	<b>\$ 231,073.50</b>

**R. Gutierrez Engineering Corporation**

**Transmittal Form**

130 E. Park Ave. - Pharr, Texas 78577 - Telephone: 956 - 782 - 2557 - Fax: 956 - 782 - 2558

TO: Vol. Gutierrez  
EWG PTD

FROM: Luis Nava, Jr  
 SUBJECT: So Tower Park  
 PROJECT NO.: EWG 06.0191  
 DATE: 6/11/08

WE ARE SENDING YOU  ATTACHED  UNDER SEPARATE COVER VIA  Hand Delivery THE FOLLOWING ITEMS:

BLUEPRINTS  PLANS  SHOP DRAWINGS  CD  
 CHANGE ORDER  SAMPLES  PAYMENT REQUEST  OTHER  
 BID TABULATION  CONTRACT DOCUMENTS  RECORD DRAWINGS  3 1/2" DISKETTE

QUANTITY / SETS	DATED	ITEM DESCRIPTION
1		2 pages Change Order with tabulation

THESE ARE TRANSMITTED AS CHECKED BELOW:

- FOR BIDS DUE
- FOR APPROVAL
- FOR YOUR USE
- AS REQUESTED
- FOR REVIEW AND COMMENT
- APPROVED AS NOTED
- APPROVED AS SUBMITTED
- RETURN FOR CORRECTIONS
- FOR FURTHER PROCESSING
- FOR SIGNATURE
- FOR YOUR RECORDS
- FOR YOUR ACKNOWLEDGEMENT
- RESUBMIT FOR APPORVAL
- ON LOAN
- OTHER

COMMENTS: \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

Copy Distribution file \_\_\_\_\_ Received by: [Signature] 6/11/08