

August 6, 2008

Ms. Diana Serna, Director
Hidalgo County Urban County Director
1916 Tesoro Boulevard
Pharr, Texas 78577

RE: PLANNING SERVICES & WATER/SEWER IMPROVEMENT PROJECT FOR DELTA AREA REGIONAL WATER/WASTEWATER TREATMENT PLANT: PROJECT ACCOUNT NO. 5007-91-2000/0310-5000-9100

Dear Ms. Serna:


During a recent evaluation of the referenced contract, executed on March 11, 2008, Dos Logistics, Inc. (DL, Inc.) determined that additional time will be required to finalize the Environmental Information Documents (EID) as part of our project scope of work. As of today, DL, Inc. has yet to receive the City of Elsa Facility Plan being generated by the Brown and Caldwell group as part of the Border Environmental Cooperation Commission (BECC) Delta Area Water and Wastewater study. This plan is essential for completion of the Elsa environmental report as well as the Regional environmental document as required under this contract.

Due to this pending issue and resulting constraints on our proposed scope of work project schedule, DL, Inc. is requesting a 60-day, no-cost time extension on its contract. The period of this extension will take effect upon the contractual date of termination of our existing agreement.

DL, Inc. will continue working on scope of work deliverables throughout this period for completion of the EID documents. Please be advised that this request will not change the contractual funding agreement between the Hidalgo County Urban County Program (UCP) and DL, Inc. as well as other general responsibilities of the firm for this project.


Thank you for your consideration to this important request. If you should have any questions or require additional information, please do not hesitate to contact me at (956) 797-4601 or via email at ericybarra@doslogistics.com.

Respectfully,




ERIC C. YBARRA
President/CEO

COUNTY *of* HIDALGO



SYLVIA S. HANDY
County Commissioner, Pct. 1
1902 Joe Stephens Ave.
Weslaco, TX 78596
(956) 968-8733

August 8, 2008



Mrs. Lupita Garcia
Urban County Program
1916 Tesoro Blvd.
Pharr, Texas 78577

Re: Planning Services & Water/Sewer Improvement Project

Dear Mrs. Garcia:

Pct. 1 is requesting Hidalgo County Commissioner Court grant the 60 day extension requested by Dos Logistics on the contract for the Planning Services & Water/Sewer Improvement Project for the Delta Area Regional Water/Wastewater Treatment Plant. The period of the extension will take effect upon the contractual date of termination of Dos Logistics existing contract.

Pct. 1 is requesting this item be placed on the August 19, 2008 Hidalgo County Commissioners Court Agenda.

If you need additional information, please contact Juan J. Ybarra, Pct. 1 CDBG Coordinator at (956) 968-8733.

Sincerely,

Joseph Palacios
Chief Administrator, Pct. 1

