

laura.moya

10774

From: Marcie Jackson [marcie.jackson@co.hidalgo.tx.us]
Sent: Monday, August 11, 2008 10:34 AM
To: Laura Moya
Cc: Valde Guerra; Norma Ceballos; Rossana Schettino; dina.trevino@co.hidalgo.tx.us
Subject: Pct 2 Change Order No 1 Villa Capri Subdivision
Attachments: Pct 2 Change Order No 1 Villa Capri Subdivision.doc; change order 1 villa capri subdi.PDF

Laura, please place the above-referenced item of Change Order No.1 Villa Capri Subdivision on Commissioner's Court Agenda for Tuesday August 19, 2008

Change Ord

CHANGE ORDER

NO. 1

PROJECT: Villa Capri Subdivision OWNER: Hidalgo County Precinct No.3 ADDRESS: 301 East State Street Pharr, Tx 78577	DATE OF ISSUANCE: 7/30/2008 OWNER'S PROJECT NO.: CAP-08-008-03-26- ⁰⁴²² LRM
CONTRACTOR: Valley Paving, Inc. ADDRESS: 321 E. 2 Mile Line Mission, TX 78572	ENGINEER: Hinojosa Engineering, Inc
CONTRACT FOR: \$98,217.37	ENGINEER'S PROJECT NO.: 06-167

You are hereby directed to make the following changes in the Contract Documents. 8-1311-431-00-123-784-1-734
8-1311-431-00-123-784-1-733
8-1203-431-00-123-005-0-734
P.O. # 605351

Description: Curb and Gutter added to Roads

Purpose: Final Quantitative Adjustments.

Attachments: 1. Tabulation of items to be reconciled.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price: <div style="text-align: center;">\$98,217.37</div>	Original Contract Time: <div style="text-align: center;">90 working days</div>
Previous Change Order No.s: 0 <div style="text-align: center;">\$0.00</div>	Change from Previous Change Orders <div style="text-align: center;">0 working days</div>
Contract Price prior to this Change Order <div style="text-align: center;">\$98,217.37</div>	Contract Time prior to this Change Order <div style="text-align: center;">0 working days</div>
Net Increase of this Change Order <div style="text-align: center;">\$2,437.50</div>	Net Increase of this Change Order <div style="text-align: center;">0 working days</div>
Contract Price with all approved Change Orders <div style="text-align: center;">\$100,654.87</div>	Contract Time with all approved Change Orders <div style="text-align: center;">90 working days</div>

APPROVED:

 Owner Date
 Hidalgo County Judge

APPROVED:

Contractor Date
 Valley Paving, Inc. 7/30/08

RECOMMENDED:

Engineer Date
 Hinojosa Engineering, Inc. 7-31-08

INVOICE RECEIVED BY:
 _____ ON 7/31/08
GOODS/SERVICES RECEIVED BY:
 _____ ON 7/30/08



Hidalgo County
Border Colonias Access Program
MEMORANDUM

TO: Marty Salazar, Hidalgo County Purchasing Agent
Attn: Laura R. Moya, HCCAP Buyer II

CC: Commissioner Hector "Tito" Palacios Hidalgo County Precinct 2
Valde Guerra, Commissioner's Court Executive Officer
Norma Ceballos, Executive Assistant
Rosanna Schettino, HCCAP Auditor
Dina Trevino, Budget Office
HCCAP County Wide Files

From: Agapito Vargas, Jr., Hidalgo County BCAP Director
Marcie Jackson, Hidalgo County BCAP Administrative Assistant

Date: 05 August 2008

Subject: Agenda Item – Approval of Change Order No.1 Villa Capri Subdivision
CSJ: 2C1080784

Marty, please place the above-referenced item on Commissioner's Court agenda for Tuesday August 19, 2008

Precinct 3 is requesting approval of Change Order No.1 for the above-reference Round II Colonia Project. The dollar amount of the change order will increase by \$2,437.50. Contract price after all change orders is \$100,654.87 as approved by the project engineer Hinojosa Engineering Inc. and project contractor is Valley Paving, Inc.

TXDOT has been notified of the change order and the County is waiting for concurrence.

Account Number: 8-1311-431-00-123-784-1-734
8-1311-431-00-123-784-1-733
8-1203-431-00-123-005-0-734

Purchase Order Number: 605351

Please insure that the correct contract number is included.
If you have any questions, please advice.

Thanks,

301 East State Street * Pharr, Texas 78577 * Telephone # 787-1891 *FAX 787-4683