

CHANGE ORDER

NO. 1

PROJECT: North Cross Estates Subdivision

DATE OF ISSUANCE: 8/29/2008

OWNER: Hidalgo County Precinct No.2
ADDRESS: 301 East State Street
 Pharr, Tx 78577

OWNER'S PROJECT NO.: CAP-08-006-03-06 LRM

CONTRACTOR: Asago Construction
ADDRESS: 2113 Pecos
 Mission, TX 78572

ENGINEER: Hinojosa Engineering, Inc

CONTRACT FOR: \$175,471.85

ENGINEER'S PROJECT NO.: 06-245

You are hereby directed to make the following changes in the Contract Documents.

Description: Per Precinct 3 request, installed 15" RCP was removed from driveways due to complaints from residents. Once residents concerns were addressed by County, 15" RCP was reinstalled.

Purpose: Final Quantitative Adjustments.

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price: <u>\$108,466.25</u>	Original Contract Time: <u>45 working days</u> days
Previous Change Order No.s: <u>0</u> <u>\$0.00</u>	Change from Previous Change Orders <u>0 working days</u> days
Contract Price prior to this Change Order <u>\$108,466.25</u>	Contract Time prior to this Change Order <u>0 working days</u> days
Net Increase of this Change Order <u>\$2,401.90</u>	Net Increase of this Change Order <u>0 working days</u> days
Contract Price with all approved Change Orders <u>\$110,868.15</u>	Contract Time with all approved Change Orders <u>45 working days</u> days

APPROVED:

 Owner Date
 Hidalgo County Judge

APPROVED:

[Signature]
 Contractor
 Asago Construction

9/12/08
 Date

RECOMMENDED:

[Signature]
 Engineer
 Hinojosa Engineering, Inc.

9-12-08
 Date

INVOICE RECEIVED BY:

[Signature] ON 9/12/08

GOODS/SERVICES RECEIVED BY:

[Signature] ON 8/29/08

Tabulation of Change Order No.1
 North Cross Subdivision
 Colonia Access Program Project - Precinct No.3
 CAP-08-006-03-06-Item
 Contractor: Asago Construction

Item No.	Description	ORIGINAL BID			CHANGE ORDER NO.1			(+)/increase/ (-)/decrease	
		Quantity	Unit	Unit Price	Project Amount	Quantity	Unit Price		Total
Roadway									
100	Preparing ROW	12.75	STA	\$ 750.00	\$9,562.50	12.75	\$ 750.00	\$9,562.50	\$0.00
110	Excavation	1,595.00	CY	\$ 7.00	\$11,165.00	1,595.00	\$ 7.00	\$11,165.00	\$0.00
247	Flex Base	882	CY	\$ 5.00	\$4,410.00	882	\$ 5.00	\$4,410.00	\$0.00
251	Reworking Base Material (DC)(TY D CL2)	882	CY	\$ 5.00	\$4,410.00	882	\$ 5.00	\$4,410.00	\$0.00
260	Lime Treated Subgrade	3,970	SY	\$ 2.00	\$7,940.00	3,970	\$ 2.00	\$7,940.00	\$0.00
260	Lime (Ty A or B)	49.10	TON	\$ 175.00	\$8,582.50	49.10	\$ 175.00	\$8,582.50	\$0.00
262	Lime Treated Base (8")	3,970	GAL	\$ 2.00	\$7,940.00	3,970	\$ 2.00	\$7,940.00	\$0.00
262	Lime treatment	18.87	TON	\$ 175.00	\$3,302.25	18.87	\$ 175.00	\$3,302.25	\$0.00
502	Barricades, Signs & Traffic Handling	1.5	MO	\$ 1,000.00	\$1,500.00	1.5	\$ 1,000.00	\$1,500.00	\$0.00
506	Construction Exits (TY 2) (Install)	72.5	SY	\$ 40.00	\$2,900.00	72.5	\$ 40.00	\$2,900.00	\$0.00
506	Construction Exits (TY 2) (Remove)	72.5	SY	\$ 20.00	\$1,450.00	72.5	\$ 20.00	\$1,450.00	\$0.00
530	Turnouts (Asph-Conc-Pav)	72.5	LF	\$ 50.00	\$3,625.00	72.5	\$ 50.00	\$3,625.00	\$0.00
644	Small Road Sign Assm (Ty A)	1	LF	\$ 500.00	\$500.00	1	\$ 500.00	\$500.00	\$0.00
5249	Temp Sediment Control Fence	312	SY	\$ 8.00	\$2,496.00	312	\$ 8.00	\$2,496.00	\$0.00
5249	Temp Sediment Control Fence (Remove)	312	EA	\$ 4.00	\$1,248.00	312	\$ 4.00	\$1,248.00	\$0.00
Drainage									
464	RCP (CL III) (18")	54	LF	\$ 25.00	\$1,350.00	54	\$ 25.00	\$1,350.00	\$0.00
464	RCP (CL III) (15")	880	LF	\$ 15.00	\$13,200.00	880	\$ 15.00	\$13,200.00	\$0.00
467	Safety End Treatment	2	EA	\$ 750.00	\$1,500.00	2	\$ 750.00	\$1,500.00	\$0.00
530	Driveways (Ty PRB-1) (ACP) (1")	447	SY	\$ 25.00	\$11,175.00	447	\$ 25.00	\$11,175.00	\$0.00
530	Driveways (Ty PRB-1) (Concrete)	510	SY	\$ 20.00	\$10,200.00	510	\$ 20.00	\$10,200.00	\$0.00
	Reworking Ditches and Culvert Pipe	-	LS	\$ 2,401.90	\$0.00	1	\$ 2,401.90	\$2,401.90	\$2,401.90
					TOTAL			Totals:	\$110,868.15
								\$2,401.90	