

**CHANGE ORDER #1**

PROJECT: "ROAD & DRAINAGE CONSTRUCTION OF CHAPA #3 SUBDIVISION"

DATE OF ISSUANCE: 09.16.2008 EFFECTIVE DATE: \_\_\_\_\_

OWNER: HIDALGO COUNTY PRECINCT No. 1

OWNER's Contract No.: CAP-07-015-02-20-LRM

CONTRACTOR: IOC COMPANY LLC ENGINEER: TEDSI INFRASTRUCTURE GROUP


You are directed to make the following changes in the Contract Documents.

- Description:
1. Added quantities for Item 530 and Item 556.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.


- Reason for Change Order:
1. Hidalgo County Precinct #1 requested Contractor to install two additional driveways.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

Attachments: Change Order No 1 Tabulation

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	35,030.50	Substantial Completion:	<u>120</u> calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$	0.00		0 calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	35,030.50	Substantial Completion:	<u>120</u> calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	2,314.00		0 calendar days
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	37,344.50	Substantial Completion:	<u>120</u> calendar days or dates
	6.61 %		

**RECOMMENDED:**  
By:   
Engineer (Authorized Signature)

**APPROVED:**  
By: \_\_\_\_\_  
Owner (Authorized Signature)

**ACCEPTED:**  
By:   
Contractor (Authorized Signature)

Date: 09.16.2008

Date: \_\_\_\_\_

Date: 09/17/08

CHANGE ORDER NO. 1 TABULATION  
HIDALGO COUNTY PRECINCT NO. 1  
CHAPA #3 SUBDIVISION  
BID NUMBER: CAP-07-015-02-20-LRM

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
<b>(905) ROADWAY</b>									
100	3.05		STA	Preparing ROW	\$ 450.00		\$ 1,372.50	0.00	1,372.50
134	3.05		STA	Backfill (TY B)	\$ 400.00		\$ 1,220.00	0.00	1,220.00
247	158		CY	FL BS (Rdwy Del)(TYD, GR6, CL4)	\$ 40.00		\$ 6,320.00	0.00	6,320.00
310	169		GAL	ASPH Material (MC-30)	\$ 3.00		\$ 507.00	0.00	507.00
340	70		TON	ASPH Concrete (TY D)	\$ 125.00		\$ 8,750.00	0.00	8,750.00
500	1		LS	Mobilization	\$ 3,000.00		\$ 3,000.00	0.00	3,000.00
502	1		MO	Barricades, Signs and Traffic Handling	\$ 1,500.00		\$ 1,500.00	0.00	1,500.00
530	144		SY	Turnout (ASPH-CONC-PAV)(PBS-2)	\$ 23.00		\$ 3,312.00	0.00	3,312.00
2500	949		SY	EN-1 Treat Flexbase (DC)(6")	\$ 5.00		\$ 4,745.00	0.00	4,745.00
2500	5		GAL	EN-1 Roadbond (Flexbase)	\$ 120.00		\$ 600.00	0.00	600.00
5249	20		LF	Temporary Sediment Control Fence	\$ 5.00		\$ 100.00	0.00	100.00
5249	20		LF	Temporary Sediment Control Fence (REMOVE)	\$ 3.00		\$ 60.00	0.00	60.00
				<b>Total Roadway :</b>			<b>\$ 31,486.50</b>	<b>\$ -</b>	<b>\$ 31,486.50</b>
<b>(906) DRAINAGE</b>									
530	73	50	SY	Driveways (ASPH-CONC-PAV)(PB-1)	\$ 28.00	\$ 32.68	\$ 2,044.00	1,634.00	3,678.00
556	60		LF	15" Corrugated ADS Pipe	\$ 25.00		\$ 1,500.00	0.00	1,500.00
556		40	LF	15" ADS Corrugated Pipe(LABOR ONLY)		\$ 17.00		680.00	680.00
				<b>Total Drainage :</b>			<b>\$ 3,544.00</b>	<b>\$ 2,314.00</b>	<b>\$ 5,858.00</b>
				<b>TOTAL BASE AMOUNTS:</b>			<b>\$ 35,030.50</b>	<b>\$ 2,314.00</b>	<b>\$ 37,344.50</b>