

**CHANGE ORDER NUMBER FIVE (5)**

**PROJECT:** SOUTH TOWER PARK PROJECT

**DATE OF ISSUANCE:** September 17, 2008 **EFFECTIVE DATE:** September 17, 2008

**OWNER:** HIDALGO COUNTY PRECINCT NO. 2  
**OWNER's Contract No.:** 5007-92-0306-5000-9200-ML

**CONTRACTOR:** UNITED CONTRACTOR **ENGINEER:** R. Gutierrez Engineering Corporation  
Rt. 8 BOX 3010 130 E. Park Ave.  
MISSION, TX. 78572 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

**Description:**  
 1. ADDING 43 DAYS

**Reason for Change Order:**  
 1. ADDITIONAL 43 DAYS REQUESTED BY CONTRACTOR BECAUSE FLEXIBLE BASE IS NOT READY TO SET CURB AND GUTTER AND BAD WEATHER (HIDALGO COUNTY PRECINCT No.2 WILL BE SETTING FLEXIBLE BASE)

**Attachments:**

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 223,399.50		Substantial Completion:	<u>75</u>
			<small>calendar days or dates</small>
Net Changes from previous Change Order		Net change from previous Change Orders	
\$ 6,936.50		<u>60</u>	<small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 230,336.00		Substantial Completion:	<u>135</u>
			<small>calendar days or dates</small>
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$ 0.00		<u>43</u>	<small>calendar days</small>
Contract Price with all approved Change Orders	Net % Increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 230,336.00	<u>3.10</u> %	Completion:	<u>178</u>
			<small>calendar days or dates</small>

<b>RECOMMENDED:</b>	<b>APPROVED:</b>	<b>ACCEPTED:</b>
By: _____ <small>Engineer (Authorized Signature)</small>	By: _____ <small>Owner (Authorized Signature)</small>	By: _____ <small>Contractor (Authorized Signature)</small>
Date: _____	Date: _____	Date: _____

Item Number	Original Plan Quantity	Change Order No. 1 Quantities	Change Order No. 2 Quantities	Change Order No. 3 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Change In Contract Cost of C.O.No.1	Revised Contract Cost of C.O.No.1	Change In Contract Cost of C.O.No.2	Revised Contract Cost of C.O.No.2	Change In Contract Cost of C.O.No.3	Revised Contract Cost of C.O.No.3	Change In Contract Cost of C.O.No.4	Revised Contract Cost of C.O.No.4	Change In Contract Cost of C.O.No.5	Revised Contract Cost of C.O.No.5	
<b>STORM SEWER, SANITARY SEWER AND WATER</b>																			
1	1,115.00	1,500.00	1,500.00	1,500.00	LF	Twelve Inch Storm Protection	2.00	2,230.00	778.00	3,008.00	0.00	3,008.00	0.00	3,008.00	0.00	3,008.00	0.00	3,008.00	
2	197.50	197.50	197.50	197.50	LF	Concrete Storm (C/S) 18"	14.00	2,765.00	0.00	2,765.00	0.00	2,765.00	0.00	2,765.00	0.00	2,765.00	0.00	2,765.00	
3	64.00	64.00	64.00	64.00	LF	RCP (C/S) 18" (R/S) 18"	7.20	460.80	0.00	460.80	0.00	460.80	0.00	460.80	0.00	460.80	0.00	460.80	
4	31.00	31.00	31.00	31.00	LF	RCP (C/S) 18" (R/S) 18"	44.00	1,364.00	0.00	1,364.00	0.00	1,364.00	0.00	1,364.00	0.00	1,364.00	0.00	1,364.00	
5	398.00	398.00	398.00	398.00	LF	RCP (C/S) 18" (R/S) 18"	70.00	27,860.00	0.00	27,860.00	0.00	27,860.00	0.00	27,860.00	0.00	27,860.00	0.00	27,860.00	
6	440.00	440.00	440.00	440.00	LF	RCP (C/S) 18" (R/S) 18"	64.00	28,160.00	0.00	28,160.00	0.00	28,160.00	0.00	28,160.00	0.00	28,160.00	0.00	28,160.00	
7	4.00	4.00	4.00	4.00	LF	Man (1) (C/S)	2,400.00	9,600.00	0.00	9,600.00	0.00	9,600.00	0.00	9,600.00	0.00	9,600.00	0.00	9,600.00	
8	2.00	2.00	2.00	2.00	LF	Man (1) (C/S)	1,800.00	3,600.00	0.00	3,600.00	0.00	3,600.00	0.00	3,600.00	0.00	3,600.00	0.00	3,600.00	
9	1,115.00	1,115.00	1,115.00	1,115.00	LF	Twelve Inch Storm Protection	11.50	12,822.50	0.00	12,822.50	0.00	12,822.50	0.00	12,822.50	0.00	12,822.50	0.00	12,822.50	
10	1,115.00	1,115.00	1,115.00	1,115.00	LF	Twelve Inch Storm Protection	11.50	12,822.50	0.00	12,822.50	0.00	12,822.50	0.00	12,822.50	0.00	12,822.50	0.00	12,822.50	
11	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
12	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
13	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
14	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
15	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
16	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
17	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
18	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
19	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
20	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
21	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
22	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
23	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
24	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
25	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
26	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
27	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
28	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
29	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
30	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
31	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
32	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
33	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
34	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
35	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
36	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
37	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
38	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
39	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
40	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
41	1.00	1.00	1.00	1.00	LF	Man (1) (C/S)	1,800.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	0.00	1,800.00	
<b>Total:</b>							<b>223,398.00</b>	<b>7,817.00</b>	<b>231,215.00</b>	<b>72,817.00</b>	<b>278,232.00</b>	<b>2,700.00</b>	<b>230,532.00</b>	<b>230,532.00</b>	<b>0.00</b>	<b>230,532.00</b>	<b>0.00</b>	<b>230,532.00</b>	