

# CHANGE ORDER

NO. 1

PROJECT: Walton and Chula Vista Subdivision

DATE OF ISSUANCE: 8/29/2008

OWNER: Hidalgo County Precinct No.3  
 ADDRESS: 301 East State Street  
 Pharr, Tx 78577

OWNER'S PROJECT NO.: CAP-08-007-04-22 LRM

CONTRACTOR: Asago Construction  
 ADDRESS: 2113 Pecos  
 Mission, TX 78572

ENGINEER: Hinojosa Engineering, Inc

CONTRACT FOR: \$175,471.85

ENGINEER'S PROJECT NO.: 06-192

You are hereby directed to make the following changes in the Contract Documents.

**Description:** Per Precinct 3 field directive/recommendation, 15" RCP was extended further under driveways, and lime stabilization was added to portion of Chula Vista with storm sewer drain inlets due to runoff detention time in roadside ditches

**Purpose:** Final Quantitative Adjustments.

**Attachments:**

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price: <u>\$175,471.85</u>	Original Contract Time: <u>90 working days</u>
Previous Change Order No.s: <u>0</u> <u>\$0.00</u>	Change from Previous Change Orders <u>0 working days</u>
Contract Price prior to this Change Order <u>\$175,471.85</u>	Contract Time prior to this Change Order <u>0 working days</u>
Net Increase of this Change Order <u>\$8,480.00</u>	Net Increase of this Change Order <u>0 working days</u>
Contract Price with all approved Change Orders <u>\$183,951.85</u>	Contract Time with all approved Change Orders <u>90 working days</u>

APPROVED:

\_\_\_\_\_  
 Owner Date  
 Hidalgo County Judge

APPROVED:

[Signature] 9/25/08  
 Contractor Date  
 Asago Construction

INVOICE RECEIVED BY:

[Signature] ON 9/25/08  
 GOODS/SERVICES RECEIVED BY:  
[Signature] ON 9/25/08

RECOMMENDED:

[Signature] 9-24-08  
 Engineer Date  
 Hinojosa Engineering, Inc.


**Tabulation Change Order No.1**  
 Walton Subdivision and Chula Vista Subdivision  
 Colonia Access Program Project - Precinct No.3  
 CAP-08-007-03-26 LRM  
 Contractor: Asago Construction

Item No.	Description	ORIGINAL BID				CHANGE ORDER NO.1				(+/-) increase/(-)decrease
		Quantity	Unit	Unit Price	Project Amount	Quantity	Unit Price	Total		
<b>WALTON SUBDIVISION</b>										
<b>Roadway</b>										
100	Preparing ROW	12.36	STA	\$ 750.00	\$ 9,270.00					\$0.00
134	Backfill	12.36	STA	\$ 750.00	\$ 9,270.00	12.36	\$ 750.00	\$ 9,270.00		\$0.00
247	Flex Base (8")	854.45	CY	\$ 5.00	\$ 4,272.25	854.45	\$ 5.00	\$ 4,272.25		\$0.00
251	Reworking Base Material (DC) (TY D CL2)	854.44	CY	\$ 5.00	\$ 4,272.20	854.44	\$ 5.00	\$ 4,272.20		\$0.00
310	Prime Coat (MC-30)	663.40	GAL	\$ 6.00	\$ 3,980.40	663.40	\$ 6.00	\$ 3,980.40		\$0.00
340	Asphalt Concrete Pavement Type "D"	3,317.00	SY	\$ 10.00	\$ 33,170.00	3,317.00	\$ 10.00	\$ 33,170.00		\$0.00
502	Barricades, Signs & Traffic Handling	1.50	MO	\$ 1,000.00	\$ 1,500.00	1.50	\$ 1,000.00	\$ 1,500.00		\$0.00
506	Construction Exits (TY 2) (Install)	72.00	SY	\$ 40.00	\$ 2,880.00	72.00	\$ 40.00	\$ 2,880.00		\$0.00
506	Construction Exits (TY 2) (Remove)	72.00	SY	\$ 20.00	\$ 1,440.00	72.00	\$ 20.00	\$ 1,440.00		\$0.00
5249	Temp Sediment Control Fence	182.00	LF	\$ 8.00	\$ 1,456.00	182.00	\$ 8.00	\$ 1,456.00		\$0.00
5249	Temp Sediment Control Fence (Remove)	182.00	LF	\$ 4.00	\$ 728.00	182.00	\$ 4.00	\$ 728.00		\$0.00
530	Turnouts (Asph-Conc.-Pav)	72.00	SY	\$ 50.00	\$ 3,600.00	72.00	\$ 50.00	\$ 3,600.00		\$0.00
<b>Drainage</b>										
464	RCP (CL III) (18")	48	LF	\$ 25.00	\$ 1,200.00	48	\$ 25.00	\$ 1,200.00		\$0.00
464	RCP (CL III) (15")	166	LF	\$ 15.00	\$ 2,490.00	248	\$ 15.00	\$ 3,720.00		\$1,230.00
467	Safety End Treatment	2	EA	\$ 750.00	\$ 1,500.00	2	\$ 750.00	\$ 1,500.00		\$0.00
530	Driveways (Ty PRB-1) (ACP) (1")	194	SY	\$ 25.00	\$ 4,850.00	194	\$ 25.00	\$ 4,850.00		\$0.00
									<b>Totals:</b>	<b>\$87,108.85</b>
									<b>Total</b>	<b>\$85,878.85</b>

Item No.	Description	Quantity	Unit	Unit Price	Project Amount	Quantity	Unit Price	Total	(+) Increase/(-) decrease
<b>CHULA VISTA SUBDIVISION</b>									
<b>Roadway</b>									
100	Preparing ROW	14.45	STA	\$ 650.00	\$9,392.50	14.45	\$ 650.00	\$9,392.50	\$0.00
134	Backfill	14.45	STA	\$ 600.00	\$8,670.00	14.45	\$ 600.00	\$8,670.00	\$0.00
247	Flex Base (8")	999.00	CY	\$ 4.00	\$3,996.00	999.00	\$ 4.00	\$3,996.00	\$0.00
251	Reworking Base Material (DC) (TY D CL2)	999.00	CY	\$ 3.00	\$2,997.00	999.00	\$ 3.00	\$2,997.00	\$0.00
260	Lime Treated Subgrade	-	SY	\$ 3.00	\$0.00	1.550	\$ 3.00	\$4,650.00	\$4,650.00
310	Prime Coat (MC-30)	839.70	GAL	\$ 5.00	\$4,198.50	839.70	\$ 5.00	\$4,198.50	\$0.00
340	Asphalt Concrete Pavement Type "D"	4,127.00	SY	\$ 7.00	\$28,889.00	4,127.00	\$ 7.00	\$28,889.00	\$0.00
502	Barricades, Signs & Traffic Handling	1.50	MO	\$ 1,000.00	\$1,500.00	1.50	\$1,000.00	\$1,500.00	\$0.00
506	Construction Exits (TY 2) (Instal)	72.00	SY	\$ 40.00	\$2,880.00	72.00	\$ 40.00	\$2,880.00	\$0.00
506	Construction Exits (TY 2) (Remove)	72.00	SY	\$ 20.00	\$1,440.00	72.00	\$ 20.00	\$1,440.00	\$0.00
5249	Temp Sediment Control Fence	780.00	LF	\$ 6.00	\$4,680.00	780.00	\$ 6.00	\$4,680.00	\$0.00
5249	Temp Sediment Control Fence (Remove)	780.00	LF	\$ 3.00	\$2,340.00	780.00	\$ 3.00	\$2,340.00	\$0.00
530	Turnouts (Asph-Conc.-Pav)	72.00	SY	\$ 25.00	\$1,800.00	72.00	\$ 25.00	\$1,800.00	\$0.00
<b>Drainage</b>									
464	RCP (CL III) (18")	40	LF	\$ 20.00	\$800.00	40	\$ 20.00	\$800.00	\$0.00
464	RCP (CL III) (15")	604	LF	\$ 10.00	\$6,040.00	864	\$ 10.00	\$8,640.00	\$2,600.00
467	Safety End Treatment	2	EA	\$ 500.00	\$1,000.00	2	\$ 500.00	\$1,000.00	\$0.00
530	Driveways (TY PRB-1) (ACP) (1")	598	SY	\$ 15.00	\$8,970.00	598	\$ 15.00	\$8,970.00	\$0.00
<b>Total</b>					<b>\$89,593.00</b>	<b>Total</b>		<b>\$96,843.00</b>	<b>\$7,250.00</b>

Total Base Bid: \$175,471.85  
Change Order No.1 Total: \$8,480.00  
**Total: \$183,951.85**

Original Contract Amount: 175,471.85  
Change Order No.1: 8,480.00  
New Contract Amount: 183,951.85

Signature:   
Printed Name: Ricardo Hinojosa, P.E.

Date: 9.24.08

Prepared and Checked by: