

**CHANGE ORDER #1**

**PROJECT:** "ROAD & DRAINAGE CONSTRUCTION ( HIGHLAND SUBDIVISION"

**DATE OF ISSUANCE:** \_\_\_\_\_ **EFFECTIVE DATE:** \_\_\_\_\_

**OWNER:** HIDALGO COUNTY PRECINCT No. 1

**OWNER's Contract No.:** CAP-008-004-02-20

**CONTRACTOR:** J.M. CONSTRUCTION **ENGINEER:** TEDSI INFRASTRUCTURE GROUP

You are directed to make the following changes in the Contract Documents.

- Description:**
1. Added quantities for Item 100, 134, 247, 310, 340, 500, 502, 2500, 2500, 530
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

- Reason for Change Order:**
1. Hidalgo County Precinct #1 requested Contractor construct two additional roadways 320' total length.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

**Attachments:** Change Order No 1 Tabulation

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	168,786.50	Substantial Completion:	120
			calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$	0.00		0
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	168,786.50	Substantial Completion:	120
			calendar days or dates
Net increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	18,176.00		0
			calendar days
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	186,962.50	Substantial Completion:	120
	10.77 %		calendar days or dates

**RECOMMENDED:**

By:   
 Engineer (Authorized Signature)


Date: 10.14.2008

**APPROVED:**

By: \_\_\_\_\_  
 Owner (Authorized Signature)

Date: \_\_\_\_\_

**ACCEPTED:**

By:   
 Contractor (Authorized Signature)

Date: 10/28/08

CHANGE ORDER NO. 1 TABULATION  
 HIDALGO COUNTY PRECINCT NO. 1  
 BERNAL & HIGHLAND SUBDIVISION  
 BID NUMBER: CAP-08-004-02-20

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
<b>(905) ROADWAY</b>									
100	26.18	3.2	STA	Preparing ROW	\$ 400.00		\$ 10,472.00	1,280.00	11,752.00
134	26.18	3.2	STA	Backfill (TY B)	\$ 200.00		\$ 5,236.00	640.00	5,876.00
247	1357	143	CY	FL BS (Rdwy Del)(TyD, GR6, CL4)	\$ 20.00		\$ 27,140.00	2,860.00	30,000.00
310	1455	150	GAL	ASPH Material (MC-30)	\$ 5.00		\$ 7,275.00	750.00	8,025.00
340	596	61	TON	ASPH Concrete (TY D)	\$ 81.00		\$ 48,276.00	4,941.00	53,217.00
500	2	1	LS	Mobilization	\$ 1,000.00		\$ 2,000.00	1,000.00	3,000.00
502	2	0.5	MO	Barricades, Signs and Traffic Handling	\$ 2,000.00		\$ 4,000.00	1,000.00	5,000.00
530	275		SY	Turnout (ASPH-CONC-PAV)(PBS-2)	\$ 21.00		\$ 5,775.00	0.00	5,775.00
2500	8145	854	SY	EN-1 Treat. Flexbase (DC)(6")	\$ 2.50		\$ 20,362.50	2,135.00	22,497.50
2500	46	5	GAL	EN-1 Roadbond (Flexbase)	\$ 90.00		\$ 4,140.00	450.00	4,590.00
5249	120		LF	Temporary Sediment Control Fence	\$ 4.00		\$ 480.00	0.00	480.00
5249	120		LF	Temporary Sediment Control Fence (REMOVE)	\$ 3.00		\$ 360.00	0.00	360.00
				<b>Total Roadway :</b>			<b>\$ 135,516.50</b>	<b>\$ 15,056.00</b>	<b>\$ 150,572.50</b>
<b>(906) DRAINAGE</b>									
464	80		SY	18"RCP (CL III)	\$ 30.00		\$ 2,400.00	0.00	2,400.00
464	2		SY	SET (TY II)(18 IN)(RCP)	\$ 600.00		\$ 1,200.00	0.00	1,200.00
467	82		SY	Driveways (Conc.)(4")	\$ 30.00		\$ 2,460.00	0.00	2,460.00
530	615	120	SY	Driveways (ASPH-CONC-PAV)(PB-1)	\$ 26.00		\$ 15,990.00	3,120.00	19,110.00
556	660		LF	15" Corrugated ADS Pipe	\$ 17.00		\$ 11,220.00	0.00	11,220.00
				<b>Total Drainage :</b>			<b>\$ 33,270.00</b>	<b>\$ 3,120.00</b>	<b>\$ 36,390.00</b>
				<b>TOTAL BASE AMOUNTS:</b>			<b>\$ 168,786.50</b>	<b>\$ 18,176.00</b>	<b>\$ 186,962.50</b>