

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM**

**UCP CONTRACT CHANGE ORDER REQUEST**

CITY/PCT. <u>City of Alamo</u> <u>423 N. Tower Rd.</u> Alamo, TX 78516 (Address)	DATE: November 24, 2008  CHANGE ORDER NO. 1
CONTRACTOR/FIRM (Name & Address) <u>Joe Williamson Construction Co., Inc.</u> <u>P.O. Box 4352</u> <u>McAllen, TX 78502</u>  Phone #: 781-9781	PROJECT/NAME/ACCT. NO. 5006-50-0315-5000-0500GVG
You are hereby requested to comply with the following changes from the contract plans and specifications:  Install additional asphalt paving as per attached plans and Contractor's Cost Proposal.	

✓

Final Quantitative Adjustments

Unit Prices

Quantitative Addition


Quantitative Deletion


Time Extension

Other

REASON: AS REQUESTED BY OWNER.

Contract price prior to change order .....	\$ <u>787,000.00</u>
Net Increase of this Change Order .....	\$ <u>27,546.00</u>
Contract Price with Change Order .....	\$ <u>814,546.00</u>

Increase/Decrease in time  - 0 -  days.


 REVISED: 05/22/00  
*Aw.*



# Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

**2279-Alamo Fire Station**  
415 N. Tower Rd  
Alamo, Texas 78516

**Project # 2279**  
Tel: (956) 781-9781 Fax: (956) 787-2113

**Joe Williamson Construction**

**Change Order Request: 008-2279**

**Date: 10/31/2008**

**To:** Ed Alcocer  
Alcocer Garcia Associates Design Consulting  
1335 E. Jasmine Ave  
McAllen, Texas 78501

**From:** Airka Stevens  
Joe Williamson Construction  
P.O. Box 4352  
McAllen, TX 78502

Description	Category	Status
Sitework	Direct Cost	Pending

Reference	Required By	Days Req	Amt Req
	11/7/2008	0	27,546.00

**Notes**

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
--------	------	-----------	----------	----------	----------	--------

Description	Notes
-------------	-------

012	10/31/2008		27,546.00	15	Change Order	Direct Costs
Sitework		1. Removal of existing asphalt surface at South side of existing police department building.  2. Engineering design, labor and materials for the construction of new asphalt (1-1/2" thick) Paving.				

Item No	Item Description	Amt Prop	Reference
001	Demolition and removal of existing asphalt surface	1,000.00	
002	6" Cut for 6" subgrade preparation (900 SY)	1,575.00	
003	6" Caliche base reuse existing add new (900 SY)	5,400.00	
004	1-1/2" Hot Mix (900 SY)	9,225.00	
005	18" Curb and gutter (20LF)	180.00	
006	36" Valley Gutter (20LF)	1,800.00	
007	1" Overlay Hotmix (350 SY)	3,325.00	
008	Striping & HC (1)	450.00	
009	General Conditions	2,295.50	
010	Mark-Up	2,295.50	

**Approved By:**

**Signature** \_\_\_\_\_

**Name** \_\_\_\_\_ **Date** \_\_\_\_\_

**Projg Manager**

Printed on: 10/31/2008 Current

Page 1

**Rudy Villarreal**  
Mayor


**Diana Martinez**  
Mayor Pro-Tem

**Jesus "Jesse" Vela, Jr.**  
Commissioner

**Victor Perez**  
Commissioner

**Roel Landa, Jr.**  
Commissioner

**Luciano Ozuna, Jr.**  
City Manager



December 3, 2008

Mrs. Lupita V. Garcia, C.D. Coordinator  
Urban County Program  
1916 Tesoro Blvd.  
Pharr Texas 78577

**Re: PFI-Fire Station Project**

Dear Lupita:

At a Regular Meeting of November 4, 2008, the Board of Commissioners voted to approve Change Order No.1 in the amount of \$27,546.00. This will increase the existing contract of \$787,000.00 to reflect a revised total of \$814,546.00. The Change Order is to provide additional paving to the parking lot by Williamson Construction and will be paid with non-CDBG funds.

I ask that this be placed on the next County Commissioners Court agenda for appropriate action.

If you need additional information or have any questions, please call me at (956) 787-0006 ext.106.

Sincerely,

A handwritten signature in black ink that reads "Jaime S. Sandoval". The signature is fluid and cursive, with a long horizontal flourish extending to the right.


Jaime S. Sandoval  
Community Planning & Development Director

Enclosures

CC: Luciano Ozuna, Jr., City Manager  
Enrique Guzman, Finance Director  
File

420 N. Tower Road . Alamo Texas 78516 (956) 787-0006 787-6807 fax  
"This institution is an equal opportunity provider, and employer."

DEC 3 2008  
Civ



DURANIA AVENUE

EXTENT OF ORIGINALLY SCHEDULED PAVING

PROPOSED FIRE STATION  
3,188 SQ. FT.

DRIVING M-10 SIGN

EXISTING WHITE TOP

NORTH TOWER ROAD

AREA: 8,074 SQ. FT.  
HOTLAID ASPHALT PAVING  
1 1/2" THICK, HOT MIX  
BASE  
ON 6" COMPACTED CALICHE

NEW ALAMO FIRE STATION  
PART OF PROPOSED CCD No.3

NORTH  
SITE PLAN  
NTS