

**CHANGE ORDER NUMBER ONE(1)**

**Project:** Casa De Los Vecinos Subdivision Drainage Improvements

**DATE OF ISSUANCE:** January 27, 2009 **EFFECTIVE DATE:** January 27, 2009

**OWNER:** Hidalgo County  
**OWNER'S CONTRACT NO:** C-CAP-06-009-05-13-LRM

**CONTRACTOR:** The 5125 Company  
1008 Doherty  
Mission, Texas 78572

**ENGINEER:** Javier Hinojosa Engineering  
416 E. Dove Avenue  
McAllen, Texas 78504

You are directed to make the following changes in the Contract Documents.

- Description:**
1. Item 556 1 - 5' Diameter Manhole was added.
  2. Item 990 LF - Replace Caliche on Road was added.

- Reason for Change Order:**
1. Reconciliation of Construction Items.
  2. Reconciliation of Construction Items.

**Attachments:**

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	237,492.00	Substantial Completion:	120 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	0.00		0 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	237,492.00	Substantial Completion:	120 <small>calendar days or dates</small>
Net Increase of this Change Order		Net Increase(decrease) of this Change Order	
\$	8,930.00		0 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % Increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	246,422.00	Substantial Completion:	120 <small>calendar days or dates</small>
	3.76%		

**RECOMMENDED:**  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Javier Hinojosa Engineering  
 Date: 1/30/09

**APPROVED:**  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Hidalgo County  
 Date: \_\_\_\_\_

**ACCEPTED:**  
 By: [Signature]  
 Contractor (Authorized Signature)  
 The 5125 Company  
 Date: 1/30/09


**Exhibit E-B**



# JAVIER HINOJOSA ENGINEERING/Consulting Engineers

## MEMORANDUM

To: Colonia Access Program  
Attn: Mr. Agapito Vargas, Program Director

From: Javier Hinojosa, P.E. 

Subject: **Hidalgo County Precinct No. 3**  
**Border Colonia Access Program Round II**  
**Casa De Los Vecinos Subdivision Drainage Improvements**

Date: January 30, 2009

Attached please find Change Order No. 1 for the Casa De Los Vecinos Drainage Improvements. This change order is for additional work performed for placement of caliche along Mile 6 due to the relocation of the drainage line. If you have any questions or require further information, please feel free to contact me at your convenience.

416 E. Dove Avenue  
McAllen, Texas 78504  
Tel: (956) 668-1588  
Fax: (956) 994-8102  
javhin@rgv.rr.com