

**CHANGE ORDER**

No. 1

DATE OF ISSUANCE \_\_\_\_\_

EFFECTIVE DATE 02/12/09

OWNER Hidalgo County  
 CONTRACTOR Valley Paving, Inc.  
 Contract: Hidalgo County  
 Project: Hidalgo County Pct. No. 3 - Amberland Subd.  
 OWNER's Contract No. \_\_\_\_\_ ENGINEER's Contract No. \_\_\_\_\_  
 ENGINEER Hinojosa Engineering

You are directed to make the following changes in the Contract Documents:

Description:

**Remove RCP (CL3-15")**

Reason for Change Order:

**No longer used due to redesign of plans because of conflict with waterline.**

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>103,498.63</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>1</u> : \$ <u>-0-</u>
Contract Price prior to this Change Order: \$ <u>103,498.63</u>
Net increase (decrease) of this Change Order: \$ <u>(6,555.00)</u>
Contract Price with all approved Change Orders: \$ <u>96,943.63</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

Date: \_\_\_\_\_

APPROVED:

By: \_\_\_\_\_  
OWNER (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 02/12/09

**Tabulation of Change Order No.1**  
**Amberland Subdivision**  
**Colonia Access Program Project - Precinct No.3**  
**Contract No.CAP-08-013-07-11**  
**Contractor: Valley Paving, Inc.**

Item No.	Description	Original Bid				Change Order No.1			(+)increase/ (-)-decrease
		Quantity	Unit	Unit Price	Project Amount	Quantity	Unit Price	Total	
<b>Roadway</b>									
100	Preparing ROW	13.07	STA	\$ 750.00	\$9,802.50	13.07	\$ 750.00	\$9,802.50	\$0.00
134	Backfill	13.07	STA	\$ 150.00	\$1,960.50	13.07	\$ 150.00	\$1,960.50	\$0.00
247	Flex Base (8")	903.50	CY	\$ 26.00	\$23,491.00	903.50	\$ 26.00	\$23,491.00	\$0.00
251	Reworking Base Material (DC) (TY D CL2)	903.50	CY	\$ 3.25	\$2,936.38	903.50	\$ 3.25	\$2,936.38	\$0.00
262	Lime Trt for BS Crse	3,850.00	SY	\$ 2.50	\$9,625.00	3,850.00	\$ 2.50	\$9,625.00	\$0.00
262	Lime (TY A Slurry), (TY B or TY C)	19.34	TON	\$ 150.00	\$2,901.00	19.34	\$ 150.00	\$2,901.00	\$0.00
310	Prime Coat (MC-30)	706.00	GAL	\$ 4.00	\$2,824.00	706.00	\$ 4.00	\$2,824.00	\$0.00
340	Asphalt Concrete Pavment Type "D"	3,475.00	SY	\$ 6.55	\$22,761.25	3,475.00	\$ 6.55	\$22,761.25	\$0.00
502	Barricades, Signs & Traffic Handling	1.50	MO	\$ 3,685.00	\$5,527.50	1.50	\$ 3,685.00	\$5,527.50	\$0.00
506	Construction Exits (TY 2) (Install)	72.50	SY	\$ 25.00	\$1,812.50	72.50	\$ 25.00	\$1,812.50	\$0.00
506	Construction Exits (TY 2) (Remove)	72.50	SY	\$ 10.00	\$725.00	72.50	\$ 10.00	\$725.00	\$0.00
5249	Temp Sediment Control Fence	208.00	LF	\$ 4.50	\$936.00	208.00	\$ 4.50	\$936.00	\$0.00
5249	Temp Sediment Control Fence (Remove)	208.00	LF	\$ 2.00	\$416.00	208.00	\$ 2.00	\$416.00	\$0.00
530	Turnouts (Asph-Conc.-Pav)	72.50	SY	\$ 12.00	\$870.00	72.50	\$ 12.00	\$870.00	\$0.00
<b>Drainage</b>									
464	RCP (CL III) (18")	84	LF	\$ 25.00	\$2,100.00	84	\$ 25.00	\$2,100.00	\$0.00
464	RCP (CL III) (15")	285	LF	\$ 23.00	\$6,555.00	0	\$ 23.00	\$0.00	-\$6,555.00
467	Safety End Treatment	2	EA	\$ 850.00	\$1,700.00	2	\$ 850.00	\$1,700.00	\$0.00
530	Driveways (Ty PRB-1) (ACP) (1")	55	SY	\$ 12.00	\$660.00	55	\$ 12.00	\$660.00	\$0.00
530	Driveways (Ty PRB-1) (Concrete)	131	SY	\$ 45.00	\$5,895.00	131	\$ 45.00	\$5,895.00	\$0.00

**-\$6,555.00**

Roadway:	\$86,588.63	Roadway:	\$86,588.63
Drainage:	\$16,910.00	Drainage:	\$10,355.00
<b>TOTAL</b>	<b>\$103,498.63</b>	<b>Totals:</b>	<b>\$96,943.63</b>