


IN WITNESS WHEREOF, the ENGINEER and OWNER have caused this Supplemental Agreement to Work Authorization No. 3, for Professional Engineering Services to be executed as of the ____ day of _____ 2009.

R. GUTIERREZ ENGINEERING CORPORATION

BY: 
Ramiro Gutierrez, P.E., President

HIDALGO COUNTY

BY: _____
Juan D. Salinas, III, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

R. Gutierrez Engineering Corporation

Transmittal Form

130 E. Park Ave. - Pharr, Texas 78577 - Telephone: 956 - 782 - 2557 - Fax: 956 - 782 - 2558

TO: Agapito Vargas
BCAP Director
301 E. State
Pharr, Tx 78577

FROM: Ramiro Gutierrez
SUBJECT: RSW Unit#1 Subd.
PROJECT NO.: Eng08.024c
DATE: 2/24/09

WE ARE SENDING YOU ATTACHED UNDER SEPARATE COVER VIA Hand Delivery THE FOLLOWING ITEMS:

BLUEPRINTS PLANS SHOP DRAWINGS CD
 CHANGE ORDER SAMPLES PAYMENT REQUEST OTHER
 BID TABULATION CONTRACT DOCUMENTS RECORD DRAWINGS 3 1/2" DISKETTE

QUANTITY / SETS	DATED	ITEM DESCRIPTION
2	2/24	SA#1 to WA#3 for RSW Unit#1 Subd.
1	2/24	Cover Letter

THESE ARE TRANSMITTED AS CHECKED BELOW:

FOR BIDS DUE APPROVED AS NOTED FOR YOUR RECORDS
 FOR APPROVAL APPROVED AS SUBMITTED FOR YOUR ACKNOWLEDGEMENT
 FOR YOUR USE RETURN FOR CORRECTIONS RESUBMIT FOR APPORVAL
 AS REQUESTED FOR FURTHER PROCESSING ON LOAN
 FOR REVIEW AND COMMENT FOR SIGNATURE OTHER

COMMENTS: _____

Copy Distribution file

Received by: X

R. Gutierrez Engineering Corporation

February 24, 2009

Hector "Tito" Palacios
County Commissioner
Hidalgo County Precinct No. 2
301 E. State Street
Pharr, TX 78577


RE: Supplemental Agreement No. 1 to Work Authorization No. 3 – RSW Unit #1 Subdivision –
Construction Management & Staking
Project No. ENG08.024c

Dear Commissioner Palacios:

We are continuing to provide the general construction management and construction staking services for work that is being constructed by County forces on the RSW Unit #1 Subdivision project. As it turns out, the work involved in staking and managing construction of the project is more than had been anticipated. I am submitting a proposed Supplemental Agreement No. 1 to increase the maximum fee payable by \$4,000.00 under Work Authorization No. 3. This increase brings the total fee payable under this work authorization to \$16,000.00 and should cover the remaining construction staking and management services needed on this project.

Enclosed are two original signature copies of the proposed Supplemental Agreement No. 1 to Work Authorization No. 3 of the 2008 Road & Bridge Contract. If this Supplemental Agreement No. 1 meets your approval, please place it before Commissioners Court for approval and signature. Please return one original signature copy for my files. If you have any questions, please call me so that we may discuss them. You can call me at 956-782-2557 or on my mobile at 956-227-2154.

Sincerely,



Ramiro Gutierrez, P.E.
President

encl

cc: Files