

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Ash Country																
Topographic Survey, Agency Coordination & Preliminary Design		■	■	■												
Detailed Design, Plan Preparation & Construction Bid Documents			■	■	■											
Letting Process					■	■										
Construction Activities							■	■	■							

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Chapa North																
Topographic Survey, Agency Coordination & Preliminary Design		■	■	■												
Detailed Design, Plan Preparation & Construction Bid Documents			■	■	■											
Letting Process					■	■										
Construction Activities							■	■	■							

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Chapa South																
Topographic Survey, Agency Coordination & Preliminary Design		■	■	■												
Detailed Design, Plan Preparation & Construction Bid Documents			■	■	■											
Letting Process					■	■										
Construction Activities							■	■	■							

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Colonia Whalen																
Topographic Survey, Agency Coordination & Preliminary Design		■	■	■												
Detailed Design, Plan Preparation & Construction Bid Documents			■	■	■											
Letting Process					■	■										
Construction Activities							■	■	■							

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Balli Estates																
Topographic Survey, Agency Coordination & Preliminary Design																
Detailed Design, Plan Preparation & Construction Bid Documents																
Letting Process																
Construction Activities																

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
De Anda Subdivision																
Topographic Survey, Agency Coordination & Preliminary Design																
Detailed Design, Plan Preparation & Construction Bid Documents																
Letting Process																
Construction Activities																

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
High Point Subdivision																
Topographic Survey, Agency Coordination & Preliminary Design																
Detailed Design, Plan Preparation & Construction Bid Documents																
Letting Process																
Construction Activities																

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Le Mesa Subdivision																
Topographic Survey, Agency Coordination & Preliminary Design																
Detailed Design, Plan Preparation & Construction Bid Documents																
Letting Process																
Construction Activities																

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
McKee Subdivision																
Topographic Survey, Agency Coordination & Preliminary Design																
Detailed Design, Plan Preparation & Construction Bid Documents																
Letting Process																
Construction Activities																

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Mid-Valley Estates																
Topographic Survey, Agency Coordination & Preliminary Design																
Detailed Design, Plan Preparation & Construction Bid Documents																
Letting Process																
Construction Activities																

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
South Palm Garden Estates #1																
Topographic Survey, Agency Coordination & Preliminary Design							■	■								
Detailed Design, Plan Preparation & Construction Bid Documents							■	■	■							
Letting Process									■	■						
Construction Activities											■	■	■	■		

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
South Palm Garden Estates #2																
Topographic Survey, Agency Coordination & Preliminary Design							■	■								
Detailed Design, Plan Preparation & Construction Bid Documents							■	■	■							
Letting Process									■	■						
Construction Activities											■	■	■	■		

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Village Grove #2																
Topographic Survey, Agency Coordination & Preliminary Design																
Detailed Design, Plan Preparation & Construction Bid Documents																
Letting Process																
Construction Activities																

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Wes-Mer Subdivision																
Topographic Survey, Agency Coordination & Preliminary Design									■	■						
Detailed Design, Plan Preparation & Construction Bid Documents									■	■	■					
Letting Process												■				
Construction Activities													■	■	■	

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Delta West Subdivision																
Topographic Survey, Agency Coordination & Preliminary Design									■	■						
Detailed Design, Plan Preparation & Construction Bid Documents									■	■	■					
Letting Process												■				
Construction Activities													■	■	■	■

	2009												2010			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Diaz Subdivision																
Topographic Survey, Agency Coordination & Preliminary Design																
Detailed Design, Plan Preparation & Construction Bid Documents																
Letting Process																
Construction Activities																