

CHANGE ORDER NUMBER ONE (1)

PROJECT: R.S.W. UNIT No.1 SUBDIVISION

DATE OF ISSUANCE: March 2, 2009 EFFECTIVE DATE: March 2, 2009

OWNER: HIDALGO COUNTY PRECINCT NO. 2

OWNER's Contract No.: C-CAP-08-019-08-26

CONTRACTOR: D.M. ROTH INC. ENGINEER: R. Gutierrez Engineering Corporation

5820 N. CAGE 130 E. Park Ave.

PHARR, TX 78577 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

Description: 1. 529 ITEM 4' (FEET) CONCRETE VALLEY GUTTER WAS ELIMINATED

Reason for Change Order: 1. EXISTING CONCRETE VALLEY GUTTER AT THE INTERSECTION OF NORTH "I" RD & LUCKY ST. WAS LEFT IN PLACE

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 103,178.00		Substantial Completion:	<u>45</u> calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$ 0.00		<u>0</u> calendar days	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 103,178.00		Substantial Completion:	<u>45</u> calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$ (1,170.00)		<u>0</u> calendar days	
Contract Price with all approved Change Orders	Net % Increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 102,008.00	<u>(1.10)</u> %	Substantial Completion:	<u>45</u> calendar days or dates

RECOMMENDED:
By: [Signature] P.E.
Engineer (Authorized Signature)
Date: 3/2/09

APPROVED:
By: _____
Owner (Authorized Signature)
Date: _____

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)
Date: 3-4-09

CHANGE ORDER NO. 1 TABULATION
HIDALGO COUNTY PRECINCT NO. 2
R.S.W. UNIT No.1 SUBDIVISION
BID NUMBER: CAP-08-019-08-26

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
(905) ROADWAY									
529	6,161.00	6,161.00	CY	Concrete Curb & Gutter (Ty A) (Barrier)	\$ 10.00	\$ 10.00	\$ 61,610.00	0.00	61,610.00
529	78.00	0.00	CY	Concrete Gutter (4-Ft)	\$ 15.00	\$ 15.00	\$ 1,170.00	(1,170.00)	0.00
530	560.20	560.20	SY	Driveways (Concrete)	\$ 30.00	\$ 30.00	\$ 16,806.00	0.00	16,806.00
				Total Roadway :			\$ 79,586.00	\$ (1,170.00)	\$ 78,416.00
(906) DRAINAGE									
402	232.00	232.00	LF	Trench Excavation Protection	\$ 6.00	\$ 6.00	\$ 1,392.00	0.00	1,392.00
464	220.00	220.00	LF	RCP (CLIII) (18")	\$ 60.00	\$ 60.00	\$ 13,200.00	0.00	13,200.00
465	2.00	2.00	LF	Manhole (Ty A)	\$ 4,500.00	\$ 4,500.00	\$ 9,000.00	0.00	9,000.00
				Total Drainage :			\$ 23,592.00	\$ -	\$ 23,592.00
				TOTAL BASE AMOUNTS:			\$ 103,178.00	\$ (1,170.00)	\$ 102,008.00