

# CHANGE ORDER

NO. 1

PROJECT: Ezequiel Acevedo Subdivision No.2

DATE OF ISSUANCE: 1/15/2009

OWNER: Hidalgo County Precinct No.3  
 ADDRESS: 301 East State Street  
 Pharr, Tx 78577

OWNER'S PROJECT NO.: CAP-08-012-07-11

CONTRACTOR: Sascon, Inc.  
 ADDRESS: 5200 N. 26th Lane  
 McAllen, TX 78504

ENGINEER: Hinojosa Engineering, Inc

CONTRACT FOR: \$67,753.10

ENGINEER'S PROJECT NO.: 06-206

You are hereby directed to make the following changes in the Contract Documents.

Description: Additional driveways were constructed between design phase and the contract date, so these additional driveways were constructed per the specifications.

Purpose: Final Quantitative Adjustments.

Attachments: Change Order Tabulation

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price: <u>\$117,335.80</u>	Original Contract Time: <u>45 working days</u> days
Previous Change Order No.s: <u>0</u> <u>\$0.00</u>	Change from Previous Change Orders <u>0 working days</u> days
Contract Price prior to this Change Order <u>\$117,335.80</u>	Contract Time prior to this Change Order <u>0 working days</u> days
Net Increase of this Change Order <u>\$6,161.00</u>	Net Increase of this Change Order <u>0 working days</u> days
Contract Price with all approved Change Orders <u>\$123,496.80</u>	Contract Time with all approved Change Orders <u>45 working days</u> days

APPROVED:

\_\_\_\_\_  
 Owner Date  
 Hidalgo County Judge

APPROVED:

[Signature] 2-17-09  
 Contractor Date  
 Sascon, Inc.

RECOMMENDED:

[Signature] 2-12-09  
 Engineer Date  
 Hinojosa Engineering, Inc.

Change Order Tabulation  
 Ezequiel Acevedo Jr. #2  
 Colonia Access Program Project - Precinct No.3  
 CAP-08-012-07-11  
 Contractor: Sascon, Inc.

Item No.	Description	ORIGINAL BID				CHANGE ORDER NO.1			
		Quantity	Unit	Unit Price	Project Amount	Quantity	Unit Price	Total	(-)decrease
<b>Roadway</b>									
100	Preparing ROW	13.12	STA	\$ 400.00	\$ 5,248.00	13.12	\$ 400.00	\$ 5,248.00	\$ 0.00
134	Backfill	13.12	STA	\$ 400.00	\$ 5,248.00	13.12	\$ 400.00	\$ 5,248.00	\$ 0.00
247	Flex Base	907	CY	\$ 21.00	\$ 19,047.00	907	\$ 21.00	\$ 19,047.00	\$ 0.00
251	Reworking Base Material (DC)(TY D CL2)	907	CY	\$ 9.00	\$ 8,163.00	907	\$ 9.00	\$ 8,163.00	\$ 0.00
262	Lime Treated Base Course	4,085	SY	\$ 2.00	\$ 8,170.00	4,085	\$ 2.00	\$ 8,170.00	\$ 0.00
262	Lime (Ty A or B)	19.42	TON	\$ 190.00	\$ 3,689.80	19.42	\$ 190.00	\$ 3,689.80	\$ 0.00
310	Asphalt Material (MC-30)	700	GAL	\$ 5.00	\$ 3,500.00	700	\$ 5.00	\$ 3,500.00	\$ 0.00
340	Asphalt Concrete (Type "D")	3,500.00	SY	\$ 8.70	\$ 30,450.00	3,500.00	\$ 8.70	\$ 30,450.00	\$ 0.00
502	Barricades, Signs & Traffic Handling	1.5	MO	\$ 1,800.00	\$ 2,700.00	1.50	\$ 1,800.00	\$ 2,700.00	\$ 0.00
506	Construction Exits (TY 2) (Install)	72.0	SY	\$ 5.00	\$ 360.00	72.0	\$ 5.00	\$ 360.00	\$ 0.00
506	Construction Exits (TY 2) (Remove)	72.0	SY	\$ 3.00	\$ 216.00	72.0	\$ 3.00	\$ 216.00	\$ 0.00
530	Turnouts (Asph-Conc-Pav)	72.0	LF	\$ 21.00	\$ 1,512.00	72.0	\$ 21.00	\$ 1,512.00	\$ 0.00
5249	Temp Sediment Control Fence	500	LF	\$ 5.00	\$ 2,500.00	500	\$ 5.00	\$ 2,500.00	\$ 0.00
5249	Temp Sediment Control Fence (Remove)	500	LF	\$ 2.00	\$ 1,000.00	500	\$ 2.00	\$ 1,000.00	\$ 0.00
<b>Drainage</b>									
464	RCP (CL III) (18")	40	LF	\$ 30.00	\$ 1,200.00	40	\$ 30.00	\$ 1,200.00	\$ 0.00
464	RCP (CL III) (15")	508	LF	\$ 27.00	\$ 13,716.00	536	\$ 27.00	\$ 14,472.00	\$ 756.00
467	Safety End Treatment	2	EA	\$ 500.00	\$ 1,000.00	2	\$ 500.00	\$ 1,000.00	\$ 0.00
530	Driveways (Ty PRB-1) (ACP) (1")	406	SY	\$ 15.00	\$ 6,090.00	534	\$ 15.00	\$ 8,010.00	\$ 1,920.00
530	Driveways (Ty PRB-1) (Concrete)	86	SY	\$ 41.00	\$ 3,526.00	171	\$ 41.00	\$ 7,011.00	\$ 3,485.00
<b>TOTAL</b>					\$ 117,335.80	<b>Totals:</b>			
							\$ 123,496.80	\$ 6,161.00	

Prepared and Checked by:

Signature:   
 Printed Name: Ricardo Hinojosa, P.E.