

**CHANGE ORDER NUMBER ONE (1)**

**PROJECT:** Tower Road Drainage

**DATE OF ISSUANCE:** March 24, 2009      **EFFECTIVE DATE:** March 24, 2009

**OWNER:** HIDALGO COUNTY PRECINCT NO. 2  
**OWNER's Contract No.:** C-08-399-02-09

**CONTRACTOR:** OG Construction Co.      **ENGINEER:** R. Gutierrez Engineering Corporation  
222 W University Drive      130 E. Park Ave.  
Edinburg, TX 78539      Pharr, TX 78577

**You are directed to make the following changes in the Contract Documents.**

- Description:**
1. Add 20 CY of Cement Stabilized Backfill for Storm Sewer Crossing
  2. Add 10 SY of Cut and Restore Pavement for Storm Sewer Crossing
  3. Add 51 LF of RCP CL III Rubber Gasket for Storm Sewer Crossing
  4. Add 2 Manholes Type "A"

**Reason for Change Order:**

1. 20 CY of Cement Stabilized Backfill needs to be added for a new Storm Sewer Crossing
2. 10 SY of Cut and Restore Pavement needs to be added for a new Storm Sewer Crossing
3. 51 LF of RCP CL III Rubber Gasket needs to be added for a new Storm Sewer Crossing to avoid force main
4. 2 Manholes Type "A" needs to be added for a new Storm Sewer Crossing to avoid force main

**Attachments:**

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price \$ 569,005.57		Original Contract Time for Substantial Completion: <u>105</u> calendar days or dates	
Net Changes from previous Change Order \$ 0.00		Net change from previous Change Orders 0 <u>10</u> <span style="border: 1px solid blue; border-radius: 50%; padding: 2px;">05</span> calendar days	
Contract Price prior to this Change Order \$ 569,005.57		Contract Time prior to this Change Order Substantial Completion: <u>105</u> calendar days or dates	
Net Increase (decrease) of this Change Order \$ 6,666.50		Net Increase (decrease) of this Change Order 0 calendar days	
Contract Price with all approved Change Orders \$ 575,672.07	Net % increase (decrease) from original contract price. 1.20 %	Contract Time with all approved Change Orders Substantial Completion: <u>105 - 115</u> calendar days or dates	

**RECOMMENDED:**  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: 3/25/09

**APPROVED:**  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

**ACCEPTED:**  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 3/24/09

CHANGE ORDER NO. 1 TABULATION  
HIDALGO COUNTY PRECINCT NO. 2  
TOWER ROAD DRAINAGE  
CONTRACT NUMBER: C-08-399-02-09

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
<b>SHIPON</b>								
*400	959.00	979.00	CY	Cement Stabilized Backfill	\$ 20.00	\$ 19,180.00	400.00	19,580.00
*400	397.70	407.70	SY	Cut & Restore Pavement	\$ 36.10	\$ 14,356.97	361.00	14,717.97
*402	5,762.00	5,762.00	LF	Trench Excavation Protection	\$ 1.25	\$ 7,202.50	0.00	7,202.50
464	1,561.00	1,612.00	LF	RC Pipe (CL III)(18")	\$ 29.50	\$ 46,049.50	1,504.50	47,554.00
464	2,183.00	2,183.00	LF	RC Pipe (CL III)(24")	\$ 33.90	\$ 74,003.70	0.00	74,003.70
464	1,200.00	1,200.00	LF	RC Pipe (CL III)(30")	\$ 54.50	\$ 65,400.00	0.00	65,400.00
464	1,182.00	1,182.00	LF	RC Pipe (CL III)(36")	\$ 65.50	\$ 77,421.00	0.00	77,421.00
464	1,229.00	1,229.00	LF	RC Pipe (CL III)(42")	\$ 90.10	\$ 110,732.90	0.00	110,732.90
465	40.00	40.00	EA	Inlet (Comp)Ty "C"	\$ 3,100.00	\$ 124,000.00	0.00	124,000.00
465	5.00	7.00	EA	Manhole (Comp) Ty "A"	\$ 2,200.50	\$ 11,002.50	4,401.00	15,403.50
*467	1.00	1.00	EA	Safety End Treatment (18")(4:1)	\$ 600.00	\$ 600.00	0.00	600.00
*467	2.00	2.00	EA	Safety End Treatment (18")(3:1)	\$ 700.00	\$ 1,400.00	0.00	1,400.00
*506	252.00	252.00	SY	Construction Exits (Ty I)(Install)	\$ 15.50	\$ 3,906.00	0.00	3,906.00
*506	252.00	252.00	SY	Construction Exits (Ty I)(Remove)	\$ 5.50	\$ 1,386.00	0.00	1,386.00
*506	1,668.00	1,668.00	LF	Temp Sediment Control Fence	\$ 2.25	\$ 3,753.00	0.00	3,753.00
4035	90.00	90.00	LF	RC Low Head Pressr Pipe (CL III)(18 IN)	\$ 22.35	\$ 2,011.50	0.00	2,011.50
4035	80.00	80.00	LF	RC Low Head Pressr Pipe (CL III)(24 IN)	\$ 32.50	\$ 2,600.00	0.00	2,600.00
4035	1.00	1.00	EA	Stand Pipe (24 IN)	\$ 4,000.00	\$ 4,000.00	0.00	4,000.00
					<b>Total Roadway :</b>	<b>\$ 569,005.57</b>	<b>\$ 6,666.50</b>	<b>\$ 575,672.07</b>
<b>TOTAL BASE AMOUNTS:</b>						<b>\$ 569,005.57</b>	<b>\$ 6,666.50</b>	<b>\$ 575,672.07</b>