

CHANGE ORDER NUMBER TWO (2)

PROJECT: Tower Road Drainage

DATE OF ISSUANCE: March 25, 2009 **EFFECTIVE DATE:** March 25, 2009

OWNER: HIDALGO COUNTY PRECINCT NO. 2

OWNER's Contract No.: C-08-399-02-09

CONTRACTOR: OG Construction Co. **ENGINEER:** R. Gutierrez Engineering Corporation

222 W University Drive 130 E. Park Ave.

Edinburg, TX 78539 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:**
1. Item 464 18" RCP Rubber Gasket was reduced by 78 LF
 2. Item 464 30" RCP Rubber Gasket was increased by 78 LF
 3. Item 465 a Ty "C" Concrete Inlet was Added
 4. Item 467 a Safety End Treatment 18" (4:1) was eliminated
 5. Item 464 Needs to lower 13' feet deep 122 LF of 24" RCP Rubber Gasket
 6. Item 464 Needs to lower 7' feet deep 77 LF of 24" RCP Rubber Gasket
 7. Item 465 Concrete manhole break
 8. Item 465 Inlet needs to be extended in depth 7'
 9. Item 465 Inlet needs to be extended in depth 2'

Reason for Change Order: 1. All the above mentioned items have been changed to leave the storm sewer prepared for future storm sewer connections.

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	569,005.57	Substantial Completion:	<u>105</u>
			calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$	6,666.50		0
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	575,672.07	Substantial Completion:	<u>105</u>
			calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	12,006.00		10
			calendar days
Contract Price with all approved Change Orders	Net % Increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	3.30 %	Substantial Completion:	<u>115</u>
			calendar days or dates

RECOMMENDED:
 By: *Juan A. Man P.E.*
 Engineer (Authorized Signature)
 Date: 4/3/09

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: *[Signature]*
 Contractor (Authorized Signature)
 Date: 3/6/09

CHANGE ORDER NO. 2 TABULATION
 HIDALGO COUNTY PRECINCT NO. 2
 TOWER ROAD DRAINAGE
 CONTRACT NUMBER: C-08-399-02-09

Item Number	Original Plan Quantity	Change Order #1 Quantities	Change Order #2 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1	Change in Contract Cost of C.O.#2	Revised Contract Cost after C.O.#2	
SHIPON												
*400	959.00	979.00	979.00	CY	Cement Stabilized Backfill	\$ 20.00	\$ 19,180.00	400.00	19,580.00	0.00	19,580.00	
*402	397.70	407.70	407.70	SY	Cut & Restore Pavement	\$ 36.10	\$ 14,356.97	361.00	14,717.97	0.00	14,717.97	
*404	5,762.00	5,762.00	5,762.00	LF	Trench Excavation Protection	\$ 1.25	\$ 7,202.50	0.00	7,202.50	0.00	7,202.50	
464	1,561.00	1,612.00	1,534.00	LF	RC Pipe (CL III)(18")	\$ 29.50	\$ 46,049.50	1,504.50	47,554.00	(2,301.00)	45,253.00	
464	2,183.00	2,183.00	2,183.00	LF	RC Pipe (CL III)(24")	\$ 33.90	\$ 74,003.70	0.00	74,003.70	0.00	74,003.70	
464	1,200.00	1,200.00	1,278.00	LF	RC Pipe (CL III)(30")	\$ 54.50	\$ 65,400.00	0.00	65,400.00	4,231.00	69,631.00	
464	1,182.00	1,182.00	1,182.00	LF	RC Pipe (CL III)(36")	\$ 66.50	\$ 77,421.00	0.00	77,421.00	0.00	77,421.00	
464	1,229.00	1,229.00	1,229.00	LF	RC Pipe (CL III)(42")	\$ 90.10	\$ 110,732.90	0.00	110,732.90	0.00	110,732.90	
465	40.00	40.00	41.00	EA	Inlet (Compl)Ty "C"	\$ 3,100.00	\$ 124,000.00	0.00	124,000.00	3,100.00	127,100.00	
465	5.00	7.00	7.00	EA	Manhole (Compl) Ty "A"	\$ 2,200.50	\$ 11,002.50	4,401.00	15,403.50	0.00	15,403.50	
*467	1.00	1.00	0.00	EA	Safety End Treatment (18")(4:1)	\$ 600.00	\$ 600.00	0.00	600.00	(600.00)	0.00	
*467	2.00	2.00	2.00	EA	Safety End Treatment (18")(3:1)	\$ 700.00	\$ 1,400.00	0.00	1,400.00	0.00	1,400.00	
*506	252.00	252.00	252.00	SY	Construction Exits (Ty II)(Install)	\$ 15.50	\$ 3,906.00	0.00	3,906.00	0.00	3,906.00	
*506	252.00	252.00	252.00	SY	Construction Exits (Ty II)(Remove)	\$ 5.50	\$ 1,386.00	0.00	1,386.00	0.00	1,386.00	
*506	1,668.00	1,668.00	1,668.00	LF	Temp Sediment Control Fence	\$ 2.25	\$ 3,753.00	0.00	3,753.00	0.00	3,753.00	
4035	90.00	80.00	90.00	LF	RC Low Head Pressr Pipe (CL III)(18 IN)	\$ 22.35	\$ 2,011.50	0.00	2,011.50	0.00	2,011.50	
4035	80.00	80.00	80.00	LF	RC Low Head Pressr Pipe (CL III)(24 IN)	\$ 32.50	\$ 2,600.00	0.00	2,600.00	0.00	2,600.00	
4035	1.00	1.00	1.00	EA	Stand Pipe (24 IN)	\$ 4,000.00	\$ 4,000.00	0.00	4,000.00	0.00	4,000.00	
464	0.00	0.00	122.00	LF	Lower to 13'-24" RCP	\$ 18.00	\$ -	0.00	0.00	2,196.00	2,196.00	
464	0.00	0.00	77.00	LF	Lower to 8'-24" RCP	\$ 10.00	\$ -	0.00	0.00	770.00	770.00	
465	0.00	0.00	1.00	EA	Manhole break concrete	\$ 600.00	\$ -	0.00	0.00	600.00	600.00	
465	0.00	0.00	1.00	EA	7" Inlet extension in depth	\$ 3,100.00	\$ -	0.00	0.00	3,100.00	3,100.00	
465	0.00	0.00	1.00	EA	2" Inlet extension in depth	\$ 890.00	\$ -	0.00	0.00	890.00	890.00	
Total Roadway :						\$ -	\$ 569,005.57	\$ 6,666.50	\$ 575,672.07	\$ 12,006.00	\$ 587,678.07	
TOTAL BASE AMOUNTS:						\$ -	\$ 569,005.57	\$ 6,666.50	\$ 575,672.07	\$ 12,006.00	\$ 587,678.07	

R. Gutierrez Engineering Corporation

Transmittal Form

130 E. Park Ave. - Pharr, Texas 78577 - Telephone: 956 - 782 - 2557 - Fax: 956 - 782 - 2558

TO: HIDALGO COUNTY PCT #2
COMM. PALACIOS

FROM: LUIS NAVA

SUBJECT: TOWER ROAD DRAINAGE C.O. #2

PROJECT NO.: ENG06.019B

DATE: 4-6-2009

WE ARE SENDING YOU ATTACHED UNDER SEPARATE COVER VIA Hand Delivery THE FOLLOWING ITEMS:


BLUEPRINTS PLANS SHOP DRAWINGS CD
 CHANGE ORDER SAMPLES PAYMENT REQUEST OTHER
 BID TABULATION CONTRACT DOCUMENTS RECORD DRAWINGS 3 1/2" DISKETTE

QUANTITY / SETS	DATED	ITEM DESCRIPTION
1		CHANGE ORDER #2
1		C.O. #2 TABULATION SHEET

THESE ARE TRANSMITTED AS CHECKED BELOW:

- | | | |
|---|---|---|
| <input type="checkbox"/> FOR BIDS DUE | <input type="checkbox"/> APPROVED AS NOTED | <input type="checkbox"/> FOR YOUR RECORDS |
| <input type="checkbox"/> FOR APPROVAL | <input type="checkbox"/> APPROVED AS SUBMITTED | <input type="checkbox"/> FOR YOUR ACKNOWLEDGEMENT |
| <input type="checkbox"/> FOR YOUR USE | <input type="checkbox"/> RETURN FOR CORRECTIONS | <input type="checkbox"/> RESUBMIT FOR APPORVAL |
| <input type="checkbox"/> AS REQUESTED | <input type="checkbox"/> FOR FURTHER PROCESSING | <input type="checkbox"/> ON LOAN |
| <input type="checkbox"/> FOR REVIEW AND COMMENT | <input type="checkbox"/> FOR SIGNATURE | <input type="checkbox"/> OTHER |

COMMENTS: _____



Copy Distribution file

Received by: _____