

CHANGE ORDER #1

PROJECT: "ROAD & DRAINAGE CONSTRUCTION FOR EL MONTE SUBDIVISION"

DATE OF ISSUANCE: _____ **EFFECTIVE DATE:** _____

OWNER: HIDALGO COUNTY PRECINCT No. 1

OWNER's Contract No.: CAP-08-022-09-02

CONTRACTOR: VALLEY PAVING, INC **ENGINEER:** TEDSI INFRASTRUCTURE GROUP

You are directed to make the following changes in the Contract Documents.

- Description:**
1. Modified quantities for Items 530 and 556
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

- Reason for Change Order:**
1. Residents installed additional driveways after survey-plans were completed
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments: Change Order No 1 Tabulation, El Monte Subdivision Schedule

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	102,706.00	Substantial Completion:	120 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net change from previous Change Orders	
\$		0	<small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	102,706.00	Substantial Completion:	120 <small>calendar days or dates</small>
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	2,330.00		<small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	2.27 %	Substantial Completion:	120 <small>calendar days or dates</small>

RECOMMENDED:
By: 
Engineer (Authorized Signature)

APPROVED:
By: _____
Owner (Authorized Signature)

ACCEPTED:
By: 
Contractor (Authorized Signature)

Date: 04/29/2009

Date: _____

Date: 04/28/09

CHANGE ORDER NO. 1 TABULATION
HIDALGO COUNTY PRECINCT NO. 1
EL MONTE SUBDIVISION
BID NUMBER: CAP-08-022-09-02

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
(905) ROADWAY									
100	17.21		STA	PREP R.O.W.	\$150.00	\$2,581.50	\$ 2,581.50	0.00	2,581.50
134	17.21		STA	Backfill (TY B)	\$100.00	\$1,721.00	\$ 1,721.00	0.00	1,721.00
247	892		CY	FL BS (Rdwy Del)(TY D, GR 6, CL 4)	\$43.25	\$38,579.00	\$ 38,579.00	0.00	38,579.00
310	956		GAL	ASPH MATRL (MC-30)	\$4.25	\$4,063.00	\$ 4,063.00	0.00	4,063.00
340	392		TON	ASPH Concrete (TY D)	\$69.00	\$27,048.00	\$ 27,048.00	0.00	27,048.00
500	1		LS	Mobilization	\$2,850.00	\$2,850.00	\$ 2,850.00	0.00	2,850.00
502	2		MO	Barricades, Signs and Traffic Handling	\$250.00	\$500.00	\$ 500.00	0.00	500.00
530	192		SY	Turnouts (ASPH-CONC-PAV)(PBS-2)	\$12.25	\$2,352.00	\$ 2,352.00	0.00	2,352.00
2500	5354		SY	EN-1 TREATED FLEX BASE	\$0.50	\$2,677.00	\$ 2,677.00	0.00	2,677.00
2500	30		GAL	EN-1 ROADBOND	\$88.20	\$2,646.00	\$ 2,646.00	0.00	2,646.00
5249	100		LF	Temporary Sediment Control Fence	\$1.85	\$185.00	\$ 185.00	0.00	185.00
5249	100		LF	Temporary Sediment Control Fence (Remove)	\$0.50	\$50.00	\$ 50.00	0.00	50.00
				Total Roadway :			\$ 85,252.50	\$ -	\$ 85,252.50
(906) DRAINAGE									
530	77		SY	Driveways (CONC.) (4")	\$37.50	\$2,887.50	\$ 2,887.50	0.00	2,887.50
530	586	110	SY	Driveways (ASPH-CONC-PAV)(PB-1)	\$11.00	\$6,446.00	\$ 6,446.00	1,210.00	7,656.00
556	580	80	LF	15" Corrugated ADS Pipe	\$14.00	\$8,120.00	\$ 8,120.00	1,120.00	9,240.00
				Total Drainage :			\$ 17,453.50	\$ 2,330.00	\$ 19,783.50
				TOTAL BASE AMOUNTS:			\$ 102,706.00	\$ 2,330.00	\$ 105,036.00