

**CHANGE ORDER NUMBER ONE (1)**

PROJECT: ELDORA GARDENS SUBDIVISION

DATE OF ISSUANCE: May 13, 2009 EFFECTIVE DATE: May 13, 2009

OWNER: HIDALGO COUNTY PRECINCT NO. 2

OWNER's Contract No.: C-CAP-08-018-08-26

CONTRACTOR: JIMMIY CLOSNER AND SONS CONSTRUC ENGINEER: R. Gutierrez Engineering Corporation  
2809 W. EXPRESSWAY 83 130 E. Park Ave.  
LA FERIA, TX 78559 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

Description: 1. 530 ITEM CONCRETE DRIVEWAY WAS INCREASED IN 59.43 SY

Reason for Change Order: 1. CONCRETE DRIVEWAY WAS INCREASED TO HAVE A BETTER SLOPE.

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 50,611.50		Substantial Completion:	<u>30</u>
			calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$ 0.00		0	
		calendar days	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 50,611.50		Substantial Completion:	<u>30</u>
			calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$ 3,862.95		0	
		calendar days	
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 54,474.45	7.60 %	Substantial Completion:	<u>30</u>
			calendar days or dates

RECOMMENDED:  
 By: [Signature]  
 (Engineer (Authorized Signature))  
 Date: 5/13/09

APPROVED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 5/13/09

CHANGE ORDER NO. 1 TABULATION  
 HIDALGO COUNTY PRECINCT NO. 2  
 ELDORA GARDENS SUBDIVISION  
 BID NUMBER: CAP-08-018-08-26

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
<b>(905) ROADWAY</b>									
				<b>Total Roadway :</b>			\$ -	\$ -	\$ -
<b>(906) DRAINAGE</b>									
402	171.00	171.00	LF	Trench Excavation Protection	\$ 10.00	\$ 10.00	\$ 1,710.00	\$ 0.00	\$ 1,710.00
464	153.00	153.00	LF	RCP (CLIII) (18")	\$ 48.00	\$ 48.00	\$ 7,344.00	\$ 0.00	\$ 7,344.00
465	3.00	3.00	LF	Mnhole (Ty A)	\$ 2,250.00	\$ 2,250.00	\$ 6,750.00	\$ 0.00	\$ 6,750.00
529	2,462.00	2,462.00	CY	Concrete Curb & Gutter (Ty A) (Barrier)	\$ 9.75	\$ 9.75	\$ 24,004.50	\$ 0.00	\$ 24,004.50
530	166.20	223.63	SY	Driveways (Concrete)	\$ 65.00	\$ 65.00	\$ 10,803.00	\$ 3,862.95	\$ 14,665.95
				<b>Total Drainage :</b>			\$ 50,611.50	\$ 3,862.95	\$ 54,474.45
				<b>TOTAL BASE AMOUNTS:</b>			\$ 50,611.50	\$ 3,862.95	\$ 54,474.45