

Rudy Villarreal

Mayor

Diana Martinez

Mayor Pro-Tem

Victor Perez

Commissioner

Jesus "Jesse" Vela, Jr.

Commissioner

Roel Landa, Jr.

Commissioner

Luciano Ozuna, Jr.

City Manager



May 14, 2009

Mrs. Lupita V. Garcia, C.D. Coordinator
Urban County Program
1916 Tesoro Blvd.
Pharr Texas 78577

Re: Change Order No.1-Veronica Ann & Lopez Subdivision Project

Dear Lupita:

At a Special Meeting on May 12, 2008, the Board of Commissioners voted to approve Change Order No.1 in the amount of \$80,027.50. This will increase the existing contract with United Contracting to \$404,055.50. The Change Order is to provide additional sanitary sewer lines and will be paid with non-CDBG funds.

I ask that this be placed on the next County Commissioners Court agenda for appropriate action.

If you need additional information or have any questions, please call me at (956) 787-0006 ext.106.

Sincerely,

A handwritten signature in black ink, appearing to read "Jaime S. Sandoval".

Jaime S. Sandoval
Community Planning & Development Director

Enclosures

CC: Luciano Ozuna, Jr., City Manager
Enrique Guzman, Finance Director
File



**HIDALGO COUNTY
URBAN COUNTY PROGRAM**

UCP CONTRACT CHANGE ORDER REQUEST

CITY/PCT. City of Alamo 420 N. Tower Road Alamo, TX 78516	DATE: May 07, 2009 CHANGE ORDER NO. 1
United Contracting, Inc. 4616 N. Conway Ave. Mission, TX 78572 Phone #: <u>956-519-3246</u>	<u>Alamo Water/Sewer & Street Improvements/5007-05-0310/0311- 5000-0500-UCP-GVG</u>
You are hereby requested to comply with the following changes from the contract plans and specifications:	

√

Final Quantitative Adjustments

Unit Prices

Quantitative Addition

√

Quantitative Deletion

Time Extension

Other

REASON: To provide much needed sanitary sewer service to the area located west of Veronica Ann Subdivision.

Contract price prior to change order	\$	324,028.00
Net Increase/Decrease of this Change Order	\$	80,027.50
Contract Price with Change Order	\$	404,055.50
Increase/Decrease in time _____		30
		days.

UCP-25

E
MAY 24 2009

REVISED: 05/22/00

HIDALGO COUNTY
URBAN COUNTY PROGRAM

UCP CONTRACT CHANGE ORDER REQUEST

[Signature] 5/13/09 M. Sanchez
CITY/PCT. OFFICIAL DATE CONTRACTOR DATE

[Signature] 5-7-09
PROJECT ENGINEER - ARCHITECT DATE

(FOR URBAN COUNTY PROGRAM USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other

Environmental Impact

Approved

Disapproved

Title: _____

Signature: _____

Date: _____

