

CHANGE ORDER NUMBER TWO (2)

PROJECT: ELDORA GARDENS SUBDIVISION

DATE OF ISSUANCE: June 2, 2009 EFFECTIVE DATE: June 2, 2009

OWNER: HIDALGO COUNTY PRECINCT NO. 2

OWNER's Contract No.: C-CAP-08-018-08-26

CONTRACTOR: JIMMY CLOSNER AND SONS CONSTRUC ENGINEER: R. Gutierrez Engineering Corporation

2809 W. EXPRESSWAY 83 130 E. Park Ave.

LA FERIA, TX 78559 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

Description: 1. 530 ITEM STAMP CONCRETE DRIVEWAY WAS ADDED WITH 97.33 SY

Reason for Change Order: 1. STAMP CONCRETE DRIVEWAY WAS ADDED TO REPLACE EXISTING DRIVEWAY.

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 50,611.50		Substantial Completion:	<u>30</u>
			calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$ 3,862.95		<u>0</u>	
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 54,474.45		Substantial Completion:	<u>30</u>
			calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$ 7,297.41		<u>0</u>	
			calendar days
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 61,771.86	<u>22.10</u> %	Substantial Completion:	<u>30</u>
			calendar days or dates

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)
Date: 6/2/09

APPROVED:
By: _____
Owner (Authorized Signature)
Date: _____

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)
Date: 6-3-09

