

CHANGE ORDER NUMBER ONE (1)

PROJECT: RED BARN SUBDIVISION

DATE OF ISSUANCE: May 21, 2009 EFFECTIVE DATE: May 21, 2009

OWNER: HIDALGO COUNTY PRECINCT NO. 2
 OWNER's Contract No.: C-CAP-09-002-04-21

CONTRACTOR: ALVAREZ CONSTRUCTION ENGINEER: R. Gutierrez Engineering Corporation
613 FERGUSON RD. 130 E. Park Ave.
DONNA, TX 78537 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

Description: 1. 529 ITEM 25 SY CONCRETE DRIVEWAY WAS ADDED

Reason for Change Order: 1. CONCRETE DRIVEWAY WAS OUT OF THE ORIGINAL BID CONTRACT.

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 14,489.50		Substantial Completion:	15
			calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$ 0.00		0	
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 14,489.50		Substantial Completion:	15
			calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$ 650.00		5	
			calendar days
Contract Price with all approved Change Orders	Net % Increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 15,139.50	4.50 %	Substantial Completion:	20
			calendar days or dates

RECOMMENDED:
 By: Ram [Signature]
 Engineer (Authorized Signature)
 Date: 6-12-09

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 6-12-09

