

CHANGE ORDER #1

PROJECT: "ROAD & DRAINAGE CONSTRUCTION FOR DIMAS 1 SUBDIVISION"

DATE OF ISSUANCE: _____ **EFFECTIVE DATE:** _____

OWNER: HIDALGO COUNTY PRECINCT No. 1

OWNER's Contract No.: CAP-08-033-03-31

CONTRACTOR: VALLEY PAVING, INC **ENGINEER:** TEDSI INFRASTRUCTURE GROUP

You are directed to make the following changes in the Contract Documents.

- Description:**
1. Reduced quantities for Items 530 and 556
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

- Reason for Change Order:**
1. Residents installed concrete driveways after survey was completed. Concrete driveways remained in place thus a reduction in quantities.
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments: Change Order No 1 Tabulation, Dimas 1 Subdivision Schedule

Change In Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	58,230.30	Substantial Completion:	120
		calendar days or dates	
Net Changes from previous Change Order		Net change from previous Change Orders	
\$	0.00	\$	0.00
		calendar days	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	58,230.30	Substantial Completion:	120
		calendar days or dates	
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	(8,039.05)		
		calendar days	
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	50,191.25	(13.81) %	Substantial Completion:
		120	
		calendar days or dates	

RECOMMENDED:
By: 
Engineer (Authorized Signature)

APPROVED:
By: _____
Owner (Authorized Signature)

ACCEPTED:
By: 
Contractor (Authorized Signature)

Date: 07/02/2009

Date: _____

Date: 07/02/09

CHANGE ORDER NO. 1 TABULATION
HIDALGO COUNTY PRECINCT NO. 1
DIMAS 1 SUBDIVISION
BID NUMBER: CAP-08-033-03-31

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
(905) ROADWAY									
100	8.89		STA	PREP R.O.W.	\$100.00		\$889.00	\$0.00	\$889.00
134	8.89		STA	Backfill (TY B)	\$100.00		\$889.00	\$0.00	\$889.00
247	461		CY	FL BS (Rdwy Del)(TY D, GR 6, CL 4)	\$39.70		\$18,301.70	\$0.00	\$18,301.70
310	494		GAL	ASPH MATRL (MC-30)	\$4.25		\$2,099.50	\$0.00	\$2,099.50
340	203		TON	ASPH Concrete (TY D)	\$73.90		\$15,001.70	\$0.00	\$15,001.70
500	1		LS	Mobilization	\$1,975.00		\$1,975.00	\$0.00	\$1,975.00
502	1		MO	Barricades, Signs and Traffic Handling	\$250.00		\$250.00	\$0.00	\$250.00
530	107		SY	Turnouts (ASPH-CONC-PAV)(PBS-2)	\$12.05		\$1,289.35	\$0.00	\$1,289.35
2500	2766		SY	EN-1 TREATED FLEX BASE	\$0.50		\$1,383.00	\$0.00	\$1,383.00
2500	15		GAL	EN-1 ROADBOND	\$92.20		\$1,383.00	\$0.00	\$1,383.00
5249	40		LF	Temporary Sediment Control Fence	\$1.85		\$74.00	\$0.00	\$74.00
5249	40		LF	Temporary Sediment Control Fence (Remove)	\$1.00		\$40.00	\$0.00	\$40.00
				Total Roadway :			\$43,575.25	\$0.00	\$43,575.25
(906) DRAINAGE									
530	171	-171	SY	Driveways (CONC.)(4")	\$35.55		\$6,079.05	-\$6,079.05	\$0.00
530	296		SY	Driveways (ASPH-CONC-PAV)(PB-1)	\$11.00		\$3,256.00	\$0.00	\$3,256.00
556	380	-140	LF	15" Corrugated ADS Pipe	\$14.00		\$5,320.00	-\$1,960.00	\$3,360.00
				Total Drainage :			\$14,655.05	-\$8,039.05	\$6,616.00
				TOTAL BASE AMOUNTS:			\$58,230.30	-\$8,039.05	\$50,191.25