

**CHANGE ORDER NUMBER ONE (1)**

PROJECT: ROAD & DRAINAGE CONSTRUCTION FOR SUNDOWNER RECREATIONAL CENTER SUBDIVISION

DATE OF ISSUANCE: June 15, 2009 EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County Precinct # 2

OWNER's Contract No.: Bid No. CAP-09-188-050-06-YSI

CONTRACTOR: Closer Construction Co., LLC ENGINEER: DOS LOGISTICS INC.

You are directed to make the following changes in the Contract Documents.

- Description:
1. **Added 2 Manholes (COMPL)(TY A)**
  2. **Added 181 LF of Trench Excavation Protection**
  3. **Added 75 LF of RC Pipe (CL III)(30 IN)**
  - 4.
  - 5.
  - 6.

- Reason for Change Order:
1. **As per Hidalgo County Precinct # 2 direction**
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

**Attachments:**

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	219,997.65	Substantial Completion:	0 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net change from previous Change Orders	
\$	0.00		0 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	219,997.65	Substantial Completion:	0 <small>calendar days or dates</small>
Net Increase of this Change Order		Net Increase (decrease) of this Change Order	
\$	6,678.00		0 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	226,675.65	3.00	0 <small>calendar days or dates</small>
			0 <small>calendar days or dates</small>

**RECOMMENDED:**  
By: [Signature]  
Engineer (Authorized Signature)  
Date: JUN 15 2009

**APPROVED:**  
By: \_\_\_\_\_  
Owner (Authorized Signature)  
Date: \_\_\_\_\_

**ACCEPTED:**  
By: [Signature]  
Contractor (Authorized Signature)  
Date: 7-15-09

**SUNDOWNER'S SUBDIVISION**  
**Easy St. and Grato St.**  
**CSJ: 3C-1080-940**

BID ITEM NO.	DESCR. CODE NO.	BID ITEM DESCRIPTION	QUANTITY	UNIT	ENGINEER'S ESTIMATE	
					UNIT PRICE	AMOUNT BID

Closner Construction Co., LLC

**ROADWAY**

100	2002	Preparing ROW	18.6	STA	\$ 600.00	\$ 11,160.00
247	2054	Flex Base (TYE, GR4)(Complete in Place)	1377	CY	\$ 20.00	\$ 27,540.00
251		Reworking Base Material	3308	SY	\$ 6.00	\$ 19,848.00
310	2001	ASPH Material (MC-30)	1158	GAL	\$ 4.00	\$ 4,632.00
340		Hot Mix (TY D)	496	TON	\$ 65.00	\$ 32,240.00
500	2001	Mobilization	1	LS	\$ 2,700.00	\$ 2,700.00
502	2001	Barricades, Signs and Traffic Handling	3	MO	\$ 2,000.00	\$ 6,000.00
506		Temporary Sediment Control Fence	252	LF	\$ 6.00	\$ 1,512.00
529	2036	Concrete Curb & Gutter (TY A)(Barrier)	3646	LF	\$ 11.00	\$ 40,106.00
529		Valley Gutter (4 ft)	75	LF	\$ 18.75	\$ 1,406.25
2500		EN-1 Treated Flexbase	6621	SY	\$ 3.00	\$ 20,463.00
2500		EN-1 Road Bond	52	GAL	\$ 100.00	\$ 5,200.00
<b>SUB-TOTAL=</b>						<b>\$ 172,807.25</b>

**DRAINAGE**

402		Trench Excavation Protection	1574	LF	\$ 9.00	\$ 14,166.00
432		Change Order # 1	181			\$ -
464	2035	Riprap (CONC)(6")	3	CY	\$ 400.00	\$ 1,200.00
464	2003	RC Pipe (CL III) (18 IN)	392	LF	\$ 35.00	\$ 13,720.00
464	2005	RC Pipe (CL III) (24 IN)	695	LF	\$ 42.00	\$ 29,190.00
464	2007	RC Pipe (CL III) (30 IN)	538	LF	\$ 45.00	\$ 24,210.00
465		Change Order # 1	75			\$ -
465	2012	Inlet (Comp) (TY A)	7	EA	\$ 2,000.00	\$ 14,000.00
465	2013	Manhole (Comp) (TY A)	2	EA	\$ 2,250.00	\$ 4,500.00
530		Change Order # 1	2			\$ -
530		Driveway (CONC)(4")	666	SY	\$ 42.00	\$ 27,972.00
531		Driveway (ACP)(TY PBR-1)	76	SY	\$ 25.00	\$ 1,900.00
644		Concrete Sidewalk	29	SY	\$ 52.00	\$ 1,508.00
		Small Signs	6	EA	\$ 250.00	\$ 1,500.00
<b>SUB-TOTAL=</b>						<b>\$ 133,866.00</b>

**CONSTRUCTION TOTAL =**

**\$ 306,673.25**

**\$ 219,997.65**

**\$ 6,678.00**