

July 14, 2009

Mr. Noe Montez
Hidalgo County Precinct #1
1902 Joe Stevens Ave.
Weslaco, Texas 78596


Re: Hidalgo County Precinct # 1
"Culvert Crossing & Drainage Improvements Project Mile 13 North & Mile 6
West"
Change Order # 1

Mr. Montez

Please find attached Change Order #1 for reference project, for your review and approval.

Should you need additional information or have any questions please call.

Sincerely,


Jose G. Reyes, P.E.
Project Manager

9-1339-431-00-121-055-0-733

PO 619358

CHANGE ORDER NUMBER ONE (1)

PROJECT: "CULVERT CROSSING & DRAINAGE IMPROVEMENTS PROJECT MILE 13 NORTH & MILE 6 WEST"

DATE OF ISSUANCE: June 29, 2009 **EFFECTIVE DATE:** _____

OWNER: Hidalgo County Precinct # 1
OWNER's Contract No.: Bid No. 2008-3208-11-12-LRM

CONTRACTOR: Closner Construction Co., LLC **ENGINEER:** DOS LOGISTICS INC.

You are directed to make the following changes in the Contract Documents.

- Description:**
1. Deducted quantities for Item A7 Gravel Bedding
 2. Deducted quantities for Item A8 Cement Stabilized Sand
 3. Deducted quantities for Item B12 Silt Fence for Storm Water Pollution Prevention
 4. Deducted quantities for Item B10 24" Flap Gate Valve
 5. Added quantities for Item A1 Flexbase (New)(TY D GR3)
 6. Added quantities for Item B19 Metal Beam Fence
 7. Added quantities for Item B11 30" Flap Gate Valve
 8. Added quantities for Lime

- Reason for Change Order:**
1. As per field adjustments
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price \$ 453,229.00		Original Contract Time for Substantial Completion: <u>0</u> <small>calendar days or dates</small>	
Net Changes from previous Change Order \$ 0.00		Net change from previous Change Orders <u>0</u> <small>calendar days</small>	
Contract Price prior to this Change Order \$ 453,229.00		Contract Time prior to this Change Order Substantial Completion: <u>0</u> <small>calendar days or dates</small>	
Net increase of this Change Order \$ 4,781.90		Net Increase (decrease) of this Change Order <u>0</u> <small>calendar days</small>	
Contract Price with all approved Change Orders \$ 458,010.90	Net % increase (decrease) from original contract price 1.10 %	Contract Time with all approved Change Orders Substantial Completion: <u>0</u> <small>calendar days or dates</small>	

RECOMMENDED: _____
 By: [Signature]
 Engineer (Authorized Signature)
 Date: JUL 14 2009

APPROVED: _____
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED: _____
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 7-14-09

Leticia Saenz

From: noe.montez [noe.montez@co.hidalgo.tx.us]
Sent: Wednesday, July 15, 2009 11:13 AM
To: ivan.cantu@co.hidalgo.tx.us; 'Leticia Saenz'
Subject: Change Order Closner 13 N. & 6 W..pdf - Adobe Reader
Attachments: Change Order Closner 13 N. & 6 W..pdf

Letty: here is the change order for Closner Equipment po 619358 mi 13 n and mi 6 w..Please place on next cc meeting for approval of change order. Account 9-1339-431-00-121-055-0-733. Ivan will help us appropriate the amount of \$4,781.90 on the next cc meeting also.

Ivan : see attached for your record