

**CHANGE ORDER NUMBER ONE (1)**

PROJECT: EL CHARRO SUBDIVISION

DATE OF ISSUANCE: July 20, 2009 EFFECTIVE DATE: July 20, 2009

OWNER: HIDALGO COUNTY PRECINCT NO. 2  
 OWNER's Contract No.: C-CAP-09-001-04-21

CONTRACTOR: ALVAREZ CONSTRUCTION ENGINEER: R. Gutierrez Engineering Corporation  
613 FERGUSON RD. 130 E. Park Ave.  
DONNA, TX 78537 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:
1. Curb Inlets at Maya Street needs to be adjust along with the street profile (6 extra days are requested by contractor)
  2. Contractor is asking for 8 construction days due to rain

- Reason for Change Order:
1. Inlets needs to be adjusted to avoid conflict with Sanitary Sewer Main line.  
Street profile needs to adjusted to provide cover to a Sanitary Sewer service.
  2. 8 Rain and wet days were requested by contractor, they were unable to work.

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 194,300.50		Substantial Completion:	<u>75</u>
			calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$		<u>0</u>	
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 194,300.50		Substantial Completion:	<u>75</u>
			calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$ 2,000.00		<u>14</u>	
			calendar days
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 196,300.50	<u>1.00</u> %	Substantial Completion:	<u>89</u>
			calendar days or dates

RECOMMENDED:  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: 7/22/09

APPROVED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: July 22, 09

CHANGE ORDER NO. 1 TABULATION  
HIDALGO COUNTY PRECINCT NO. 2  
EL CHARRO SUBDIVISION  
BID NUMBER: CAP-09-001-04-21

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
<b>(905) ROADWAY</b>									
<b>(906) DRAINAGE</b>									
1	870	870	LF	Trench Excavation Protection	\$ 4.00	\$ 4.00	\$ 3,480.00	0.00	3,480.00
2	5	5	CY	Concrete Riprap (CL C)	\$ 500.00	\$ 500.00	\$ 2,500.00	0.00	2,500.00
3	291	291	LF	RCP (CLIII) (18")	\$ 30.00	\$ 30.00	\$ 8,730.00	0.00	8,730.00
4	383	383	LF	RCP (CLIII) (24")	\$ 40.00	\$ 40.00	\$ 15,320.00	0.00	15,320.00
5	308	308	LF	RCP (CLIII) (30")	\$ 45.00	\$ 45.00	\$ 13,860.00	0.00	13,860.00
6	9	9	EA	Inlet (Ty A)	\$ 4,000.00	\$ 4,000.00	\$ 36,000.00	0.00	36,000.00
7	1	1	EA	Inlet (Ty C)	\$ 4,000.00	\$ 4,000.00	\$ 4,000.00	0.00	4,000.00
8	3	3	EA	Inlet (Ty F2)	\$ 6,000.00	\$ 6,000.00	\$ 18,000.00	0.00	18,000.00
9	1	1	EA	Manhole (Ty A)	\$ 3,000.00	\$ 3,000.00	\$ 3,000.00	0.00	3,000.00
10	4	4	EA	Safety End Treatment (6:1)	\$ 2,000.00	\$ 2,000.00	\$ 8,000.00	0.00	8,000.00
11	9887	9887	LF	Concrete Curb & Gutter (Ty A) (Barrier)	\$ 6.50	\$ 6.50	\$ 64,265.50	0.00	64,265.50
12	420	420	LF	Concrete Valley Gutter (4Ft)	\$ 18.00	\$ 18.00	\$ 7,560.00	0.00	7,560.00
13	355	355	SY	Driveways (Concrete)	\$ 27.00	\$ 27.00	\$ 9,585.00	0.00	9,585.00
14	0	2	EA	Inlet Adjustment	\$ -	\$ 1,000.00	\$ -	2,000.00	2,000.00
				<b>Total</b>			\$ 194,300.50	\$ 2,000.00	\$ 196,300.50

<b>TOTAL BASE AMOUNTS:</b>							\$ 194,300.50	\$ 2,000.00	\$ 196,300.50
----------------------------	--	--	--	--	--	--	---------------	-------------	---------------