

CHANGE ORDER NUMBER ONE(1)

Project: HIDALGO COUNTY PRECINCT NO. 3 CAP ROUND III MONICA ACRES SUBDIVISION

DATE OF ISSUANCE: August 24, 2009 EFFECTIVE DATE: August 24, 2009

OWNER: HIDALGO COUNTY
 OWNER'S CONTRACT NO: C-CAP-09-256-07-21

CONTRACTOR: <u>TOTAL COMMITMENT, LLC</u> <u>11435 N. BRYAN ROAD</u> <u>MISSION, TEXAS 78573</u>	ENGINEER: <u>JAVIER HINOJOSA ENGINEERING</u> <u>416 E. DOVE AVENUE</u> <u>MCALLEN, TEXAS 78504</u>
---	--

You are directed to make the following changes in the Contract Documents.

Description:	1. Add Unc. Excavation	1212 CY @ \$4.00 = \$4,848.00
	2. Add 18" Low Profile Curb & Gutter	1635 LF @ \$9.25 = \$15,123.75
	3. Add Rework Existing Base	423 SY @ \$2.00 = \$846.00
	4. Add 8" Flex Base	423 SY @ \$3.50 = \$1,480.50
	5. Add ASPH Conc (TY D)(1 1/2")	423 SY @ \$6.25 = \$2,643.75
	6. Add 48" Concrete Spillway	30 LF @ \$20.00 = \$600.00
	7. Delete 15" ADS Culvert Pipe	625 LF @ \$24.00 = (\$15,000.00)
	TOTAL	\$10,542.00

Reason for Change Order:

1. Adding 18" Low Profile Curb & Gutter to the roadway and deleting driveway culverts due to removal of bar ditches.
2. Widening roadway section to 32' B/B.

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price \$ 72,295.00	Original Contract Time for Substantial Completion: <u>90</u> <small>calendar days or dates</small>
Net Changes from previous Change Order \$ 0.00	Net Change from previous Change Orders <u>0</u> <small>calendar days</small>
Contract Price prior to this Change Order \$ 72,295.00	Contract Time prior to this Change Order Substantial Completion: <u>90</u> <small>calendar days or dates</small>
Net Increase of this Change Order \$ 10,542.00	Net Increase(decrease) of this Change Order <u>0</u> <small>calendar days</small>
Contract Price with all approved Change Orders \$ 82,837.00	Contract Time with all approved Change Orders Substantial Completion: <u>90</u> <small>calendar days or dates</small>
Net % increase from original contract price. 14.58%	

RECOMMENDED: By: _____ Engineer (Authorized Signature) Javier Hinojosa Engineering	APPROVED: By: _____ Owner (Authorized Signature)	ACCEPTED: By: _____ Contractor (Authorized Signature) Total Commitment, LLC
Date: _____	Date: _____	Date: _____