

CHANGE ORDER NUMBER ONE (1)

PROJECT: LAS MILPAS SUBDIVISION

DATE OF ISSUANCE: September 9, 2009 **EFFECTIVE DATE:** September 9, 2009

OWNER: HIDALGO COUNTY PRECINCT NO. 2
OWNER's Contract No.: C-CAP-09-178-06-23

CONTRACTOR: VALLEY PAVING INC. **ENGINEER:** R. Gutierrez Engineering Corporation
321 E.2 MILE LN 130 E. Park Ave.
MISSION, TX 78572 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:**
1. 464 ITEM RCP CL III 18" WAS DECREASED ON 64 LF
 2. 467 ITEM SAFETY END TREATMENT WERE ELIMINATED
 3. 529 ITEM CONCRETE CURB AND GUTTER WAS INCREASED ON 32 LF
 4. 529 ITEM CONCRETE VALLEY GUTTER 6 FT WAS INCREASED ON 30 LF
 5. 644 ITEM SMALL ROAD SIGN ASSEMBLIES WAS INCREASED ON 1 SIGN
 6. CONTRACTOR IS REQUESTING 6 DAYS DUE TO THE RAIN AND WET TO WORK
 7. 5 CONSTRUCTION DAYS WILL BE ADDED FOR THE REQUESTED EXTRA WORK
 8. 560 ITEM MAILBOXES WERE ELIMINATED

- Reason for Change Order:**
1. CULVERT CROSSING WAS ELIMINATED
 2. CULVERT CROSSING WAS ELIMINATED SAFETY END TREATMENT NOT NEEDED
 3. CONCRETE CURB AND GUTTER NEED IT AT THE END OF THE STREET TO PREVENT SCOUR
 4. VALLEY GUTTER NEED IT TO CONNECT EXISTING DRAIN WITH CONCRETE CURB AND GUTTER
 5. DEAD END BARRICADE NEED IT AT RUISEÑOR STREET
 6. CONTRACTOR STOP WORKING FOR 6 DAYS DUE TO THE RAIN AND WET GROUND
 7. 5 EXTRA DAYS NEED IT TO COMPLETE THE EXTRA WORK REQUESTED FOR THIS CHANGE ORDER
 8. EXISTING MAILBOXES WERE REINSTALLED.

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	195,130.55	Substantial Completion:	60
			<small>calendar days or dates</small>
Net Changes from previous Change Order		Net change from previous Change Orders	
\$	0.00		0
			<small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	195,130.55	Substantial Completion:	60
			<small>calendar days or dates</small>
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	(3,120.40)		11
			<small>calendar days</small>
Contract Price with all approved Change Orders	Net % Increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	(1.60) %	Substantial Completion:	71
			<small>calendar days or dates</small>

RECOMMENDED:
 By: [Signature]
Engineer (Authorized Signature)
 Date: 9/17/09

APPROVED:
 By: _____
Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: [Signature]
Contractor (Authorized Signature)
 Date: 9/17/09

