

**CHANGE ORDER NUMBER TWO(2)**

Project: La Homa Groves Estates  
 DATE OF ISSUANCE: September 18, 2009 EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County Precinct No. 3  
 OWNER'S CONTRACT NO: C-CAP-09-129-07-07  
 CONTRACTOR: Asago Construction ENGINEER: Izaguirre Engineering Group, LLC  
 2113 Pecos St. 7413 N. La Homa Rd.  
 Mission, Tx. 78574 Mission Tx. 78574

You are directed to make the following changes in the Contract Documents.

Description: 1. Reduce Quantities for Roadway Items:  
 216, 251, 340, & 2500

Reason for Change Order: 1. Paved areas were 219sy less than expected and  
 affected Roadway Items: 216, 251, 340, & 2500

Attachments: La Homa Groves Estates Change Order No.2 Tabulation attached herewith and made a part hereof.

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 117,313.40		Substantial Completion:	60 calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	0 calendar days
\$ (4,920.00)			
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 112,393.40		Substantial Completion:	60 calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	0 calendar days
\$ (2,847.00)			
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.	Contract Time with all approved Change Orders	
\$ 109,546.40	(6.62%)	Substantial Completion:	60 calendar days or dates

**RECOMMENDED:**  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: Aug 12, 2009

**APPROVED:**  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

**ACCEPTED:**  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 9/18/2009

# CHANGE ORDER No.2 TABULATION

HIDALGO COUNTY PRECINCT No.3

LA HOMA GROVES ESTATES

BID NUMBER CAP-09-129-03-25-YSI

ITEM NO.	ORIGINAL PLAN QUANTITY	CONTRACT QUANTITIES AFTER CHANGE ORDER No.2	UNIT	DESCRIPTION	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	ORIGINAL CONTRACT COST	TOTAL CHANGE IN CONTRACT COST AFTER CHANGE ORDER No.2	REVISED CONTRACT COST AFTER CHANGE ORDER No.2
(905) ROADWAY CONSTRUCTION									
100	11.920	11.920	Sta.	PREP ROW	\$830.00	\$830.00	\$9,893.60	\$0.00	\$9,893.60
110	826.000	826.000	CY	EXCAVATION (ROADWAY)	\$5.00	\$5.00	\$4,130.00	\$0.00	\$4,130.00
164	2685.000	2685.000	SY	CELL FIB MULCH SEED (PERM) URBAN CLAY	\$4.00	\$4.00	\$10,740.00	\$0.00	\$10,740.00
204	47.680	47.680	MG	SPRINKLING	\$30.00	\$30.00	\$1,430.40	\$0.00	\$1,430.40
216	4130.000	3911.000	SY	PROOF ROLLING	\$1.00	\$1.00	\$4,130.00	-\$219.00	\$3,911.00
247	1077.000	1077.000	CY	FLEX BASE (RD DEL) TY "E" GR4	\$5.00	\$5.00	\$5,385.00	\$0.00	\$5,385.00
251	4130.000	3911.000	SY	REWORKS BS MTL (TY D) 8" (DENS CONT)	\$2.00	\$2.00	\$8,260.00	-\$438.00	\$7,822.00
310	714.600	714.600	GAL	PRIME COAT (MC-30)	\$5.00	\$5.00	\$3,573.00	\$0.00	\$3,573.00
340	3573.000	3354.000	SY	ASPH CONC ACP SURFACE (TY D) (1 1/2")	\$9.00	\$9.00	\$32,157.00	-\$1,971.00	\$30,186.00
360	181.000	181.000	SY	DRIVEWAYS (CONC) (4")	\$15.00	\$15.00	\$2,715.00	\$0.00	\$2,715.00
500	1.000	1.000	LS	MOBILIZATION	\$500.00	\$500.00	\$500.00	\$0.00	\$500.00
502	1.000	1.000	LS	BARRICADES, SIGNS AND TRAF HANDLE	\$1,000.00	\$1,000.00	\$1,000.00	\$0.00	\$1,000.00
506	200.000	200.000	LF	TEMP SEDMT CONT FENCE (INSTALL)	\$8.00	\$8.00	\$1,600.00	\$0.00	\$1,600.00
506	200.000	200.000	LF	TEMP SEDMT CONT FENCE (REMOVE)	\$4.00	\$4.00	\$800.00	\$0.00	\$800.00
530	537.160	537.160	SY	DRIVEWAYS (TY PRB-1)	\$15.00	\$15.00	\$8,057.40	\$0.00	\$8,057.40
560	7.000	7.000	EA	MAILBOXES (SINGLE)	\$200.00	\$200.00	\$1,400.00	\$0.00	\$1,400.00
644	3.000	3.000	EA	SMALL RDSD SGN ASSM (TY A)	\$125.00	\$125.00	\$375.00	\$0.00	\$375.00
2500	4130.000	3911.000	SY	EN-1 TREAT SUB-BASE (DC)	\$1.00	\$1.00	\$4,130.00	-\$219.00	\$3,911.00
2500	23.400	23.400	GAL	EN-1 ROADBOND	\$125.00	\$125.00	\$2,925.00	\$0.00	\$2,925.00
6000	1.000	0.000	LS	UTILITY/SERVICE ADJUSTMENTS	\$2,000.00	\$2,000.00	\$2,000.00	-\$2,000.00	\$0.00
<b>LA HOMA GROVES ESTATES PAVING TOTAL</b>							<b>\$105,201.40</b>	<b>-\$4,847.00</b>	<b>\$100,354.40</b>
(906) DRAINAGE									
464	48.000	0.000	LF	RC PIPE (CL III)(18")	\$25.00	\$25.00	\$1,200.00	-\$1,200.00	\$0.00
467	2.000	0.000	EA	SET (TY II)(18")(RCP)(1:6)	\$750.00	\$750.00	\$1,500.00	-\$1,500.00	\$0.00
472	24.000	0.000	LF	REMOVE EXIST. CULVERT PIPE	\$5.00	\$5.00	\$120.00	-\$120.00	\$0.00
480	2.000	0.000	EA	REMOVE CULVERT S.E.T.	\$50.00	\$50.00	\$100.00	-\$100.00	\$0.00
5000	766.000	766.000	LF	CORRUGATED HDPE CULVERT PIPE (15")	\$12.00	\$12.00	\$9,192.00	\$0.00	\$9,192.00
<b>LA HOMA GROVES ESTATES DRAINAGE TOTAL</b>							<b>\$12,112.00</b>	<b>-\$2,920.00</b>	<b>\$9,192.00</b>
<b>LA HOMA GROVES ESTATES PROJECT TOTAL</b>							<b>\$117,313.40</b>	<b>-\$7,767.00</b>	<b>\$109,546.40</b>