

Leticia Saenz

From: noe.montez [noe.montez@co.hidalgo.tx.us]
Sent: Wednesday, October 07, 2009 5:00 PM
To: 'Leticia Saenz'; marcos.lopez@co.hidalgo.tx.us; joseph.palacios@co.hidalgo.tx.us
Subject: C-09-368-09-15 RGV Hydromulch

Please be advised that pct. 1 is requesting an extension for above referenced contract until acceptance and completion of the project, but no later than December 31st 2009. The reasons are due to the recent torrential rains that hit this area and thus have delayed the start of the project. Please be advised that the project should start on October 9, 2009.