

DANNENBAUM ENVIRONMENTAL CORPORATION

3100 WEST ALABAMA HOUSTON, TEXAS 77098 P.O. BOX 22292 HOUSTON, TEXAS 77227 (713) 520-9570

September 29, 2009

Mr. Joe M. Flores, Commissioner
Hidalgo County Precinct 3
724 North Breyfogle
Mission, Texas 78574

RE: Hidalgo County Landfill Project: Supplemental Agreement No. 4 to Work Authorization No. 1 to the Main Contract for the Continuation of the Landfill Project (Additional Engineering/Surveying Services to Revise/Amend the Plat for Eyhorn Subdivisions No. 1 and No. 2 as per Texas Railroad Commission Approval)


Dear Mr. Flores,

Dannenbaum Engineering has provided engineering and surveying services for the development of roadway and utilities to meet Texas Railroad Commission approval(s) under the Scope of Work in Work Authorization No. 1.

We have performed this effort without a contract and in good faith; however, we hereby respectfully request consideration of Supplemental Agreement No. 4 to Work Authorization No. 1 as referenced above. Please review our Supplemental Agreement No. 4 and upon approval, please sign both copies and return one original signature copy to our office for our files.

If you have any questions or comments, please feel free to contact me at (956)682-3677 or (832)771-4904.

Thank you,


Louis H. Jones, P.E.
Principal

Attachments

cc: Jesse Villegas, Project Coordinator

C-06-215-05-23

THE STATE OF TEXAS §

COUNTY OF HIDALGO §

EXHIBIT "F"

**SUPPLEMENTAL AGREEMENT NO. 4 TO WORK AUTHORIZATION NO. 1
TO MAIN AGREEMENT FOR THE CONTINUATION OF THE LANDFILL PROJECT
IN PRECINCT NO. 3, HIDALGO COUNTY, TEXAS**

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 7 of the Agreement made by and between the **HIDALGO COUNTY**, acting herein by and through it's **BOARD OF DIRECTORS**, hereinafter called the **COUNTY** and **DANNENBAUM ENVIRONMENTAL CORPORATION**, a subsidiary of **DANNENBAUM ENGINEERING CORPORATION**, professional engineers of McAllen, Texas, hereinafter called the **ENGINEER**.

WITNESSETH

WHEREAS, the **COUNTY** and the **ENGINEER** executed the Agreement on the 23th day of May, 2006, and Work Authorization No. 1 on the 3rd day of July, 2006, concerning engineering and related services for engineering support services to assist the Legal Team in obtaining approval from the Texas Railroad Commission at the Texas Railroad Commission Hearing(s) in Austin, Texas for the Eyhorn Subdivisions No. 1 and No. 2 for a landfill project in Hidalgo County, Texas (hereinafter referred to as the "Project"); and,

WHEREAS, Article 2 of the Agreement, Scope of Work and Part I of Work Authorization No. 1, Scope of Work establishes the Scope of Work for Work Authorization No. 1 and,

WHEREAS, it has become necessary to amend the contract to provide additional engineering and surveying services for the development of roadway and utilities to meet Texas Railroad Commission approval(s) under the Scope of Work in Work Authorization No. 1.

NOW, THEREFORE, premises considered, the **COUNTY** and **ENGINEER** agree that said Work Authorization No. 1 of the Agreement is amended as follows:


*Hidalgo County Dannenbaum Environmental Corporation
Supplemental Agreement No. 4 to Work Authorization No. 1 for the
"Continuation of the Countywide Landfill Project"*

I. Part 1 of Work Authorization No. 1; Scope of Work is revised to provide additional engineering and surveying services for the development of roadway and utilities to meet Texas Railroad Commission approval(s) under the Scope of Work in Work Authorization No. 1.

II. Part 2 of Work Authorization No. 1; Estimated Cost is to be paid as a lump sum based on Contract Rates established in Exhibit "D" of the Agreement, which shall be increased by \$42,799.00 to a revised total of \$117,683.96.

IN WITNESS WHEREOF, the ENGINEER and the COUNTY have caused this **Supplemental Agreement No. 4 to Work Authorization No. 1 of the Agreement** to be effective as of the ____ day of _____, 2009.

**ENGINEER:
DANNENBAUM ENVIRONMENTAL CORPORATION**


BY: 
Louis H. Jones, Jr., P.E., Principal

**OWNER:
HIDALGO COUNTY**

BY: _____
J. D. Salinas, Hidalgo County Judge

ATTACHMENTS:

- **Exhibit "D" Lump Sum Cost Proposal**



*Hidalgo County - Dannenbaum Environmental Corporation
Supplemental Agreement No. 4 to Work Authorization No. 1 for the
"Continuation of the Countywide Landfill Project"*