

CHANGE ORDER NUMBER ONE(1)

Project: Road and Drainage Construction for Citriana Village Subdivision

DATE OF ISSUANCE: October 12, 2009

EFFECTIVE DATE: _____

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: C-CAP-2009-183-05-19

CONTRACTOR: Closner Construction Co. LC

ENGINEER: CRUZ-HOGAN Consultants, Inc.

You are directed to make the following changes in the Contract Documents.

Description: 1. Request for an extended amount of days

Reason for Change Order: 1. Request made due to rain and wet days

Attachments:

| CHANGE IN CONTRACT PRICE: | | CHANGE IN CONTRACT TIME: | |
|--|---------------|---|--|
| Original Contract Price | | Original Contract Time for | |
| \$ | \$ 322,888.69 | Substantial Completion: <u>120</u> <small>calendar days or dates</small> | |
| Net Changes from previous Change Order | | Net Change from previous Change Orders | |
| \$ | \$ - | <u>0</u> <small>calendar days</small> | |
| Contract Price prior to this Change Order | | Contract Time prior to this Change Order | |
| \$ | \$ 322,888.69 | Substantial Completion: <u>120</u> <small>calendar days or dates</small> | |
| Net Increase(decrease) of this Change Order | | Net Increase(decrease) of this Change Order | |
| \$ | \$ - | <u>13</u> <small>calendar days</small> | |
| Contract Price with all approved Change Orders | | Contract Time with all approved Change Orders | |
| \$ | \$ 322,888.69 | Substantial Completion: <u>133</u> <small>calendar days or dates</small> | |
| | | | |
| | | <small>Net % increase(decrease) from original contract price.</small> | |
| | | 0% | |

RECOMMENDED:
 By: 
Engineer (Authorized Signature)
 Date: 10/15/09

APPROVED:
 By: _____
Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: 
Contractor (Authorized Signature)
 Date: 10/15/09