

**CHANGE ORDER NUMBER TWO (2)**

PROJECT: EL CHARRO SUBDIVISION (ENG05.012K)

DATE OF ISSUANCE: October 16, 2009 EFFECTIVE DATE: October 16, 2009

OWNER: HIDALGO COUNTY PRECINCT NO. 2

OWNER's Contract No.: C-CAP-09-001-04-21

CONTRACTOR: ALVAREZ CONSTRUCTION ENGINEER: R. Gutierrez Engineering Corporation  
613 FERGUSON RD. 130 E. Park Ave.  
DONNA, TX 78537 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:
1. 2568 LF of concrete curb & gutter were added for Toltec Street and Toupi Street
  2. 13.83 SY of concrete driveway were added
  3. 14 days were added to the construction time
  4. 79 LF of 18" RCP were added

- Reason for Change Order:
1. Add Toltec and Toupi Streets to project.
  2. Add 1 driveway to Toupi Street.
  3. 14 construction days were added for the extra work
  4. 79 LF were not taking in consideration on the contract

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	194,300.50	Substantial Completion:	<u>75</u> calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$	2,000.00		<u>14</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	196,300.50	Substantial Completion:	<u>89</u> calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	19,435.41		<u>14</u> calendar days
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	215,735.91	11.00	%
		Substantial Completion:	<u>103</u> calendar days or dates

RECOMMENDED:  
 By: [Signature] P.E.  
 Engineer (Authorized Signature)  
 Date: 10/21/09

APPROVED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 10/22/09

