

CONTRACT CHANGE ORDER REQUEST

Owner: County of Hidalgo DATE: October 20, 2009
2802 South Hwy 281 Change Order No. 1
Edinburg, TX 78539

Contractor/Firm

Jimmy Closner & Sons Const. Co., Inc. Project Name/Acct. No.
P.O. Box 170 Hidalgo County /Paving Improvements
Mercedes, TX 78570 (Curb-Gutter-Sidewalk-Green Areas At
Phone #: (956) 565-2688 210-217 N. Closner, Edinburg, TX/
C-08-111A-10-14

You are hereby requested to comply with the following changes from the contract plans and specifications.

- | | |
|--|--|
| <input checked="" type="checkbox"/> Final Quantitative adjustments | <input type="checkbox"/> Quantitative deletion |
| <input type="checkbox"/> Unit Price | <input type="checkbox"/> Time extension |
| <input checked="" type="checkbox"/> Quantitative Addition | <input type="checkbox"/> Other |

Reason: Additional cut and repair asphalt was needed to finalize the project. The original amount on the plans was 30 linear feet, however 222 linear feet had to be done along the new curb and gutter which was installed along Closner Road for an increase of \$4,992.00.

Contract price prior to change order.....	<u>\$ 106,255.00</u>
I. Net <u>Increase/Decrease</u> of this change order No. 1.....	<u>\$ 4,992.00</u>
II. Net <u>Increase/Decrease</u> of this change order.....	<u>\$</u>
Contract Price with change order.....	<u>\$ 111,247.00</u>

Increase/Decrease in time _____ days.

Approved By:

Accepted By:

Owner Date

Contractor Date

Recommended By; **Quintanilla, Headley
And Associates, Inc.**

Project Engineer Date