

**CHANGE ORDER NUMBER ONE (1)**

PROJECT: ROAD & DRAINAGE CONSTRUCTION FOR ESPERANZA ESTATES SUBDIVISION

DATE OF ISSUANCE: November 13, 2009 EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County Precinct # 2

OWNER's Contract No.: C-CAP-09-288-08-04

CONTRACTOR: TOTAL COMMITMENT, LLC. ENGINEER: DOS LOGISTICS INC.

You are directed to make the following changes in the Contract Documents.

- Description:
1. Sewer Services Adjustments.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

- Reason for Change Order:
1. Conflicting sewer services connections.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 131,181.00		Substantial Completion:	0 calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	0 calendar days
\$ 0.00		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	0 calendar days or dates
\$ 131,181.00		Net Increase (decrease) of this Change Order	0 calendar days
Net Increase of this Change Order		Contract Time with all approved Change Orders	
\$ 3,000.00		Substantial Completion:	0 calendar days or dates
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.		
\$ 134,181.00	2.30 %		

RECOMMENDED:  
By:   
Engineer (Authorized Signature)  
Date: Nov. 13. 2009

APPROVED:  
By: \_\_\_\_\_  
Owner (Authorized Signature)  
Date: \_\_\_\_\_

ACCEPTED:  
By: \_\_\_\_\_  
Contractor (Authorized Signature)  
Date: \_\_\_\_\_